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Objectives of the kickoff meeting 

• To provide an overview of ICES including past work and results 

• To discuss our proposed plans for the current effort in the context 
of how we will address the key remaining challenges 
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Presentation Outline 

• Team overview and introductions 
• Overview of ICES concept 
• Review of results from ARPA-E IMPACCT program 

activity 
• Summary of challenges and risks remaining 
• Overview of our plans for this effort 
• SOPO/PMP and milestone review 
• Summary and Q&A 
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ICES Team Organization 
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Company Backgrounds - ATK and ACENT 

• ACENT is a small business dedicated to applying 
expertise in aerospace and defense to clean 
energy challenges 

• Founded in 2007, ACENT is developing 
technologies in CO2 capture, algal biomass, 
hydrogen vehicles, and enhanced oil recovery 

 

• ICES utilizes some methods developed under a 
DOE SBIR with ACENT 

• ATK is a leading aerospace & defense contractor 
• ATK GASL in Ronkonkoma, NY operates the ATK   
Center for Energy and Aerospace Innovation 

• Expertise and research interests include : 
• Aerospace propulsion 
• Carbon capture 
• Hydrogen fueled vehicles 
• Clean coal technologies 
• Oil recovery solutions 

http://acentlabs.com/business-areas/biofuels/
http://acentlabs.com/business-areas/hydrogen/
http://acentlabs.com/business-areas/carbon-capture/
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Other Key Team Members 

Team Member Background Role in the Program 

Ohio State University 

Department of Chemical and Biomolecular Engineering 
has over 20 years experience working in the area of 
aerosol physics and chemistry, focusing on the 
formation, growth, and structure of nanodroplets. 
Supersonic nozzles are at the heart of the experimental 
apparatus used in all of this work.  

• Support of the analytical study 
• Lab-scale experiments 
 

EPRI 

EPRI has extensive knowledge and contacts in the 
electric power industry provide a perspective to 
prepare technical and economic evaluations of the 
capture system in a broader electric power industry 
setting, and in the context of competing CO2 capture 
technologies.  

• Techno-economic analysis 
• Cost-share partner 
 

 
WorleyParsons 

WP has more than 100 years of power experience 
having designed, constructed or managed the 
construction of more than 595 power generation plants.  
WP is proven and recognized industry leader in carbon 
management.  

• Techno-economic analysis 
support 

Energy Commercialization 
 

EC is dedicated to enabling energy projects by 
transitioning bench-scale systems through pilot testing, 
demonstration, and then full deployment.  Its mission is 
to assist organizations in enhancing energy security 
and managing and reducing carbon emissions 

• Commercialization pathway 
development 
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ICES Overview 

• Supersonic expansion of compressed flue gas results 
in CO2 desublimation (high velocity → low p & T) 

• Inertial separation of solid particles instigated by 
turning the supersonic flow  

• CO2-rich capture stream is removed and processed 

• CO2-depleted stream is diffused and sent to stack 
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Thermodynamics of ICES on a P-T Diagram 
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Some key numbers for reference 

X

X

X

X
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pressurization 
system

Flue gas 
from FGD

Supersonic 
expansion

X

16

T=330K
P=1.05 atm
15% CO2

18

T=300K
P=1.03 atm

19

T=300K
P=2.0 atm

22

T=400K
P=1 atm
<1.5% CO2

T=298K
P=150 atm
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Key Advantages of ICES over other options  

• No moving parts (after start) 

• No chemicals/additives or other consumable media 

• No refrigeration expense – low temperatures from supersonic expansion 

• Inexpensive construction (concrete, sheet metal) 

• Small footprint 

• ICES units in test are equivalent to 250-500kW slip stream 

• The latest unit (250kW) is 96” x 24” x 3” 

• Small size enables distributed deployment for other process applications 
in the petroleum and chemical industries 

• Availability of “cold sink” in solid CO2 accumulated 
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ICES Development Challenges  

• Development of optimized supersonic contour to maximize 
particle size/migration and minimize pressure losses 

• Minimization of “slip gas” that is removed with solid CO2 

• CO2 purity unknowns - other flue gas impurities that 
condense will be removed with the CO2 

• Solid CO2 management/self pressurization 

• This really is rocket science….but once the design is 
complete, it is easy and inexpensive to build and operate 
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Summary of test activity under IMPACCT  

Gen1a 
and 1b 
(swirl) 

Gen2 (2D) 

Gen3  
(2D - long) 

VIDEO 
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ICES Unit Illuminated With Laser Sheet 

3000 lb/hr flow unit, equivalent of ~0.3MW power 
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Representative Laser Sheet Image 

Splice of images 601-68 and 602-33 

Flow direction 

Upper wall 

Bottom wall 

Migrating CO2 flow 

Tests were conducted at nominal conditions (Pc=30 psia, 20%wt CO2) with 
pressure variation to 70 psi and concentration variation to 30%wt. Apparent 
migration of the CO2 stream towards upper wall was observed. Near duct exit white 
solid CO2 stream occupied ~50% of the duct height.  
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CO2 Particle Injection in Plenum  

CO2 particle injection at ~10+ micron SMD at ~5% of the total flow was arranged in 
order to: 
1) Observe migration of these particles and  
2) Promote agglomeration with particles formed from main CO2 flow 

Liquid CO2 

CO2 particles  

Shroud injector based on AFIT 
design and results 

ICES inlet  
manifold 
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CO2 Particle Injection Results 

a. Air+5% “liquid” CO2 

b. Air+5% “liquid” CO2 
+20% gaseous CO2 

c. Air+20% gaseous 
CO2 

GC probe reading: 0% CO2 
 
Image: bright layer at the 
upper wall, individual 
particles are seen in the 
near upper wall flow (see 
next chart) 

GC probe reading: ~20% 
CO2 
 
Image: very bright layer at 
the upper wall, individual 
particles are seen in the 
near upper wall flow 

GC probe reading: ~20% 
CO2 
 
Image: some migration is 
visible 
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CO2 Particle Injection Results - Flow structure 

Conclusion: 
When reasonably large particles are present in the flow, they migrate rather close to 
the upper wall - particle growth strategy focus of current activity 

CO2 particles  

Bright layer at the wall 

Region of 
future 
capture 
duct 
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Results and Further Plans (CO2 particle injection) 

• The most important result is that migration of 10+ micron CO2 particles was 
demonstrated 

• Migration occurs only in the turning duct 
• Particles did not interact with gaseous and solid CO2 (too few particles?) 
• Particles appeared to be too big to promote agglomeration  
• For the current phase of the study, generation of smaller particles is planned 

(~2-3 microns) 

Particles do not favor top or bottom wall 
in the upstream (un-turned) flow 

Particles migrate to the top wall 
in the turning duct 
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A preliminary Techno-economic assessment by WorleyParsons (WP) determined: 
• Cost of electricity (and increase in COE over non-capture case) 
• Levelized cost of electricity 
• Cost of CO2 captured 
• Cost of CO2 avoided 

WP also evaluated overall efficiency of the different plant configurations. Key 
efficiency/economic numbers are provided in the table below: 
 
 
 

 
 
 

Resulting lower COE increase for ICES technology is based on lower capital and 
O&M costs and improvements in the overall plant efficiency 
A path to the DOE research goal of 35% COE increase is being developed based on 
a more detailed capex/labor model and reduced flue gas compression (PR=2.0 vs 
2.5 used in WP analysis) 

Metric Case 11 Case 12, Amine 
Plant ICES Plant 

CO2 capture no yes yes 
Net plant efficiency (HHV basis) 39.3% 28.4% 34.5% 
COE % increase base 77% 42% 
Parasitic Load 5.5% 20.5% 7.3% 
Cost per ton of CO2 captured NA US$ 62.8 US$ 41.8 
Cost per ton of CO2 avoided NA US$ 90.7 US$ 48.4 

ICES Economic Impact (WP analysis) 
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Full Scale ICES Plant Configuration (for 545MW PC plant) 

• 545MW power level requires an array of twelve full-scale ICES nozzles 
• Modular arrangement allows operation of the system in 1/12th increments of plant power thereby 

permitting efficient load-following   
• The twelve units can be arranged in a one row or in multiple rows. They can also be stacked with 

other equipment.  
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ICES Plant Layout and Footprint 

Boiler Exhaust Stack 

Flue Gas 
Desulfurization 

(FGD) 

Continuous 
Emission 

Monitors (CEMs) 

Precipitator 

Axial 
Compressors (3) 

Air Coolers 
Captured CO2 

processing 

ICES Units 

Direct Contact 
Cooler (DCC) 

Unique 
Equipment for 
ICES System 

The ICES footprint of ~8,000 m2 compares to 20,000 to 30,000 m2 for an amine plant of similar 
capacity.   ICES nozzle and compressor stacking can further reduce footprint by 30-40%. 



22 

ICES Slipstream Demo Size Comparison 

0.5MW ICES pilot scale comparison to 
0.5MW amine pilot at NCCC 

ICES is projected to have a significantly smaller 
footprint and complexity compared to competing 
CO2 capture technologies and hence significantly 
lower capital and maintenance costs 
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Plan of Attack for Current Effort 

Three-phase plan addresses the key challenges and risks: 
 
Budget Period 1:  
Demonstration of solid CO2 particle growth methods at lab-scale. 
Demonstration of the separation and capture of migrated particles at bench scale using 

surrogate controlled CO2 particle injection.   
Demonstration of the diffusion of the CO2-depleted flue gas flow to atmospheric pressure 

with losses consistent with projected system economics. 
 
Budget Period 2:  
Bench-scale demonstration of CO2 particle growth methods supporting particle sizes 

required for effective migration and separation. 
 

 Budget Period 3:  
Demonstration of the ICES process including condensation, migration, CO2 removal and 

diffusion of the CO2-depleted flue gas flow to atmospheric pressure.   
Updating the ICES techno-economic analysis showing a path to meeting the DOE carbon 

capture goals. 
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Top Level Project Schedule 

Tasks Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Q11 Q12
Task 1. Program Management
Task 2. Lab-scale Condensation/Growth Investigation
Task 3. Analytical and Computational Investigation
Task 4. Bench-scale Capture and Diffuser Testing
Task 5. Bench-scale Condensation/Growth Testing
Task 6. Integrated System
Task 7. Plant Integration and Techno-economic Analysis

Quarters
Budget Period 1 Budget Period 2 Budget Period 3
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Milestone Summary and Tracking 

Budget 
Period 

Task or 
Subtask 

# 
Milestone Number and Description Planned 

Completion 
Actual 

Completion Verification Method 

1 1 MS 1. Updated Project Management Plan 10/31/2013 10/28/2013 
Project Management Plan 
document 

1 1 MS 2. Kickoff Meeting 12/31/2013 11/14/2013 
Presentation held at NETL 
with electronic copy 

1 4 
MS 3. Capture duct/diffuser demonstration 
complete 

09/25/2014 
Presentation file, Quarterly 
Report with data summary 

2 1 MS 4. Updated Project Management Plan 10/27/2014 
Project Management Plan 
document 

2 5 
MS 5. Bench scale condensation/growth 
testing complete 

09/23/2015 
Presentation file, Quarterly 
Report with data summary 

3 1 MS 6. Updated Project Management Plan 10/26/2015 
Project Management Plan 
document 

3 7 and 8 
MS 7. Techno-economic analysis (TEA) and 
EH&S Assessment complete 

9/20/2016 
TEA and EH&S documents, 
Quarterly Report  

3 6 MS 8. Integrated system testing complete 9/15/2016 
Presentation file, Quarterly 
Report with data summary 

3 All MS 9.  Final report complete 12/31/2016 Final report document 
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Summary 

• ICES Technology holds considerable promise as an 
alternative to adsorbents and membranes 

• Preliminary Techno-economic analyses is favorable 
• Power plant integration concepts have attractive footprint 
• One key technology hurdle remains (particle size) – 

remaining tasks have less risk 
• ARPA-E project has been invaluable to gaining an in-depth 

understanding of the problem and our solution 
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BACKUP 
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Key Assumptions for Economic Analysis 

Case 11 
w/o CO2 Capture 

Case 12 
w/ CO2 Capture 

ATK ICES 
w/ CO2 Capture 

Steam cycle, MPa/°C/°C (psig/°F/°F)  
24.1/593/593 

(3500/1100/1100) 
24.1/593/593 

(3500/1100/1100) 
24.1/593/593 

(3500/1100/1100) 
IP/LP turbine crossover duct steam 
conditions, MPa/°C (psig/°F) 

0.93/364 (120/688) 0.40/556  (59/291) 0.93/363 (120/686) 

Coal  Illinois No. 6 Illinois No. 6 Illinois No. 6 
Condenser pressure, mm Hg (in Hg) 50.8 (2) 50.8 (2) 50.8 (2) 
Boiler Efficiency, %  88 88 88 
Cooling water to condenser, °C (ºF)  16 (60) 16 (60) 16 (60) 

Cooling water from condenser, °C (ºF)  
27 (80) 27 (80) 27 (80) 

Stack temperature, °C (°F)  57 (135) 32 (89) 66 (150) 

SO2 control  
Wet Limestone 

Forced Oxidation 
Wet Limestone 

Forced Oxidation 
Wet Limestone 

Forced Oxidation 
FGD efficiency, % (A)  98 98 (B, C) 98 

NOx control  
LNB w/OFA and SCR LNB w/OFA and SCR LNB w/OFA and SCR 

SCR efficiency, % (A)  86 86 86 

Ammonia slip (end of catalyst life), ppmv  
2 2 2 

Particulate control  Fabric Filter Fabric Filter Fabric Filter 
Fabric filter efficiency, % (A)  99.8 99.8 99.8 
Ash distribution, Fly/Bottom  80% / 20% 80% / 20% 80% / 20% 
CO2 control  N/A Econamine ATK ICES 
Overall CO2 capture (A)  N/A 90.2% 90.2% 

CO2 sequestration  
N/A Off-site Saline 

Formation 
Off-site Saline 

Formation 
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ICES Heat and Material Balance 

SCR

BAGHOUSE FGD

STACK

 

1
AIR

3,501,716 W
59.0 T
14.7 P
13.0 H

4
AIR

1,075,690 W
59.0 T
14.7 P
13.0 H

 

5
1,075,690 W

78.0 T
16.1 P
17.5 H

 

2

3,501,716 W
66.0 T
15.3 P
14.8 H

 

 

7
80,920 W

59.0 T
14.7 P
13.0 H

 

3

126,595 W
66.0 T
15.3 P
14.8 H

 

6

179,291 W
78.0 T
16.1 P
17.5 H

 
10

5,114,896 W
59.0 T
14.7 P

140.7 H

 

11 ASH
36,119 W

12
5,078,777 W

59.0 T
14.7 P

132.8 H
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5,078,777 W
59.0 T
14.7 P

138.0 H

ICES CO2 CAPTURE PROCESS
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5,358,549 W
136.0 T

14.9 P
129.6 H
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3,444,185 W
150.0 T

16.5 P
18.0 H

 

8 COAL
465,600 W

59.0 T
14.7 P

LEGEND

AIR

COAL/ASH

STEAM

HEAT AND MATERIAL 
FLOW DIAGRAM

ATK ICES CO2 CAPTURE CASE 
PULVERIZED COAL BOILER AND 

GAS CLEANUP SYSTEMS

PAGEDRAWING NUMBER:

PROJECT:
 

AMMONIA
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4,100,215 W
1,100.0 T

655.8 P
1,570.2 H
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5,024,628 W
1,100.0 T
3,514.7 P
1,494.7 H

THROTTLE STEAM
TO HP TURBINE

SINGLE REHEAT 
TO IP TURBINE

 

25
4,100,215 W

668.0 T
710.8 P

1,324.9 H

SINGLE REHEAT 
EXTRACTION FROM 

HP TURBINE

 
0

5,024,529 W
545.5 T

4,185.0 P
539.3 H

FROM FEEDWATER 
HEATERS

LIMESTONE 
SLURRY

GYPSUM

 

14153,194 W
59.0 T
15.0 P

 

17 79,862 W
136.0 T

14.9 P

 

15

433,364 W
59.0 T
14.7 P

 

16

52,827 W
333.0 T

45.0 P
76.4 H

CO2 PRODUCT 
TO PIPELINE

FLUE GAS

NOTES:
1. ENTHALPY REFERENCE POINT IS 
NATURAL STATE AT 32°F AND 0.089 
PSIA.

MAKE-UP 
WATER

OXIDATION 
AIR

DRY ICE 
MELTING PROCESS
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4,877,099 W
74.0 T
36.5 P

-906.7 H

 

 

 21

991,331 W
95.0 T

2,214.6 P
-3,931.0 H

 

20
1,019,037 W

-150.0 T
4.4 P

-3,980.4 H

CONDENSATE 
HEATER

S-
3,444,185 lb/hr

296.0 °F
16.7 psia

COOLANT FROM DRY 
ICE MELTING PROCESS

COOLANT TO DRY ICE 
MELTING PROCESS

AUXILIARY COOLING 
TOWER

FLUE GAS 
COMPRESSOR

DIRECT CONTACT 
COOLER

CONDENSATE 
HEATER

DIRECT CONTACT 
COOLER

COOLANT FROM 
DRY ICE MELTING 

PROCESS

AIR COOLER

DIRECT CONTACT 
COOLER

23

29,091 W
90.0 T

144.9 P
-6,735.6 H

WATER FROM CO2

ATK ICES

P ABSOLUTE PRESSURE, PSIA
T TEMPERATURE, °F
W FLOWRATE, LBM/HR
H ENTHALPY BTU/LBM

PLANT PERFORMANCE 
SUMMARY

GROSS PLANT POWER: 590 MWe
AUXILIARY LOAD: 40 MWe
NET PLANT POWER: 550 MWe
NET PLANT EFFICIENCY, HHV: 34.5%
NET PLANT HEAT RATE, HHV: 9896 BTU/kW

PULVERIZED
COAL

BOILER
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Power Plant Steam Cycle with ICES 
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