
Award Number:

Award Recipient: National Grid Service Co. Inc.
(May be award recipient or sub-recipient)

Section A - Budget Summary

Federal Cost Share Total Costs Cost Share % Proposed Budget Period Dates

Budget Period 1 $6,619,771 $40,571,000 $47,190,771 85.97% Example!!! 01/01/2014 - 12/31/2014
Budget Period 2 $13,592,284 $23,100,000 $36,692,284 62.96%

Budget Period 3 $16,566,597 $18,400,000 $34,966,597 52.62%

Budget Period 4 $8,286,699 $5,300,000 $13,586,699 39.01%

Budget Period 5 $4,577,407 $2,000,000 $6,577,407 30.41%

Total $49,642,758 $89,371,000 $139,013,758 64.29%
Section B - Budget Categories

CATEGORY Budget Period 1 Budget Period 2 Budget Period 3 Budget Period 4 Budget Period 5  Total Costs % of Project Comments (as needed)

a. Personnel $16,513,927 $9,423,020 $7,681,488 $5,877,739 $3,462,747 $42,958,922 30.90%

b. Fringe Benefits $0 $0 $0 $0 $0 $0 0.00%

c. Travel $0 $0 $0 $0 $0 $0 0.00%

d. Equipment $16,427,907 $24,377,422 $25,474,642 $6,665,008 $2,370,708 $75,315,687 54.18%

e. Supplies $0 $0 $0 $0 $0 $0 0.00%

f. Contractual
Sub-recipient $0 $0 $0 $0 $0 $0 0.00%

Vendor $1,512,452 $1,967,842 $886,466 $119,952 $119,952 $4,606,664 3.31%

FFRDC $0 $0 $0 $0 $0 $0 0.00%

Total Contractual $1,512,452 $1,967,842 $886,466 $119,952 $119,952 $4,606,664 3.31%

g. Construction $12,112,485 $0 $0 $0 $0 $12,112,485 8.71%

h. Other Direct Costs $624,000 $924,000 $924,000 $924,000 $624,000 $4,020,000 2.89%

Total Direct Costs $47,190,771 $36,692,284 $34,966,597 $13,586,699 $6,577,407 $139,013,758 100.00%

i. Indirect Charges $0 $0 $0 $0 $0 $0 0.00%

Total Costs $47,190,771 $36,692,284 $34,966,597 $13,586,699 $6,577,407 $139,013,758 100.00%

Instructions and Summary
Date of Submission:

SUMMARY OF BUDGET CATEGORY COSTS PROPOSED
The values in this summary table are from entries made in subsequent tabs, only blank white cells require data entry

Additional Explanation (as needed): Budget for Future Grid Proposal, National Grid Service Co. Inc.

Form submitted by: 

Please read the instructions on each worksheet tab before starting. If you have any questions, please ask your DOE contact!  

1. If using this form for award application, negotiation, or budget revision, fill out the blank white cells in workbook tabs a. through j. with total project costs. If using this form for invoice submission, fill out tabs a. through j. with 
total costs for just the proposed invoice and fill out tab k. per the instructions on that tab.
2. Blue colored cells contain instructions, headers, or summary calculations and should not be modified. Only blank white cells should be populated.   
3. Enter detailed support for the project costs identified for each Category line item within each worksheet tab to autopopulate the summary tab.  
4. The total budget presented on tabs a. through i. must include both Federal (DOE) and Non-Federal (cost share) portions.
5. All costs incurred by the preparer's sub-recipients, vendors, and Federal Research and Development Centers (FFRDCs), should be entered only in section f. Contractual. All other sections are for the costs of the preparer 
only.
6.  Ensure all entered costs are allowable, allocable, and reasonable in accordance with the administrative requirements prescribed in 2 CFR 200, and the applicable cost principles for each entity type: FAR Part 31 for For-
Profit entities; and 2 CFR Part 200 Subpart E - Cost Principles for all other non-federal entities.  
7. Add rows as needed throughout tabs a. through j. If rows are added, formulas/calculations may need to be adjusted by the preparer. Do not add rows to the Instructions and Summary tab. If your project contains more than 
five budget periods, consult your DOE contact before adding additional budget period rows or columns. 
8. ALL budget period cost categories are rounded to the nearest dollar.
BURDEN DISCLOSURE STATEMENT
Public reporting burden for this collection of information is estimated to average 3 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Office of Information Resources Management Policy, Plans, and Oversight, 
AD-241-2 - GTN, Paperwork Reduction Project (1910-5162), U.S. Department of Energy 1000 Independence Avenue, S.W., Washington, DC 20585; and to the Office of Management and Budget, Paperwork Reduction Project (1910-5162), Washington, 
DC 20503.
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1 Sr. Engineer (EXAMPLE!!!) 2000 $85.00 $170,000 200 $50.00 $10,000 200 $50.00 $10,000 200 $50.00 $10,000 200 $50.00 $10,000 2400 $190,000 Actual Salary

2 Technicians (2) 4000 $20.00 $80,000 0 $0.00 $0 0 $0.00 $0 0 $0.00 $0 0 $0.00 $0 4000 $80,000 Actual Salary

$0 $0.00 $0 $0.00 $0 $0.00 $0 $0.00 $0 0 $0

2.1 Product manager $130,230 $131.51 $0 $135.45 $0 $139.52 $0 $143.70 $0 1020 $130,230 Loaded Salary

2.1 Eng Manager $133,927 $135.24 $0 $139.30 $0 $143.48 $0 $147.78 $0 1020 $133,927 Loaded Salary

2.1 Solution Architect $210,340 $106.20 $0 $109.39 $0 $112.67 $0 $116.05 $0 2040 $210,340 Loaded Salary

2.1 Business SME (DC&I) $179,117 $90.44 $0 $93.15 $0 $95.94 $0 $98.82 $0 2040 $179,117 Loaded Salary

2.1 Lead Engineer 2040 $118.41 $241,562 $121.97 $0 $125.62 $0 $129.39 $0 $133.27 $0 2040 $241,562 Loaded Salary

2.1 Security Analyst 510 $93.04 $47,450 $95.83 $0 $98.70 $0 $101.67 $0 $104.72 $0 510 $47,450 Loaded Salary

2.1 Integration Engineer 2040 $91.02 $185,691 $93.76 $0 $96.57 $0 $99.47 $0 $102.45 $0 2040 $185,691 Loaded Salary

2.1 QA Engineer (QES) 2040 $93.04 $189,799 $95.83 $0 $98.70 $0 $101.67 $0 $104.72 $0 2040 $189,799 Loaded Salary

2.1 CNI Engineer 2040 $118.41 $241,562 $121.97 $0 $125.62 $0 $129.39 $0 $133.27 $0 2040 $241,562 Loaded Salary

$0 $0.00 $0 $0.00 $0 $0.00 $0 $0.00 $0 0 $0

2.3 DERMS Business SME (2) 3060 $87.80 $268,676 2040 $90.44 $184,491 102 $93.15 $9,501 0 $95.94 $0 0 $98.82 $0 5202 $462,668 Loaded Salary

2.3 Business Strategists (2) 3060 $87.80 $268,676 2040 $90.44 $184,491 102 $93.15 $9,501 0 $95.94 $0 0 $98.82 $0 5202 $462,668 Loaded Salary

2.3 CEI (2) 3060 $87.80 $268,676 2040 $90.44 $184,491 102 $93.15 $9,501 0 $95.94 $0 0 $98.82 $0 5202 $462,668 Loaded Salary

2.3 DG Analyst (2) 3060 $87.80 $268,676 2040 $90.44 $184,491 102 $93.15 $9,501 0 $95.94 $0 0 $98.82 $0 5202 $462,668 Loaded Salary

2.3 Business SME (DC&I) (2) 3060 $87.80 $268,676 3060 $90.44 $276,736 102 $93.15 $9,501 0 $95.94 $0 0 $98.82 $0 6222 $554,914 Loaded Salary

2.3 Change Analyst (2) 3060 $87.00 $266,211 3060 $89.61 $274,198 102 $92.30 $9,414 0 $95.06 $0 0 $97.92 $0 6222 $549,823 Loaded Salary

2.3 Product Managers (2) 3060 $127.68 $390,690 3060 $131.51 $402,410 102 $135.45 $13,816 0 $139.52 $0 0 $143.70 $0 6222 $806,916 Loaded Salary

2.3 UX Researcher (2) 2040 $95.46 $194,729 3060 $98.32 $300,856 510 $101.27 $51,647 0 $104.31 $0 0 $107.44 $0 5610 $547,231 Loaded Salary

2.3 UX Designer 2040 $93.84 $191,442 3060 $96.66 $295,778 510 $99.56 $50,775 0 $102.55 $0 0 $105.62 $0 5610 $537,995 Loaded Salary

2.3 Engineering Manager 2040 $131.30 $267,854 2040 $135.24 $275,890 510 $139.30 $71,042 0 $143.48 $0 0 $147.78 $0 4590 $614,786 Loaded Salary

2.3 Product Engineers 2040 $91.02 $185,691 2040 $93.76 $191,261 510 $96.57 $49,250 0 $99.47 $0 0 $102.45 $0 4590 $426,201 Loaded Salary

2.3 Data Engineers 2040 $91.02 $185,691 2040 $93.76 $191,261 510 $96.57 $49,250 0 $99.47 $0 0 $102.45 $0 4590 $426,201 Loaded Salary

2.3 Integration Engineers 2040 $91.02 $185,691 2040 $93.76 $191,261 510 $96.57 $49,250 0 $99.47 $0 0 $102.45 $0 4590 $426,201 Loaded Salary

2.3 Domain Architects 2040 $103.11 $210,340 2040 $106.20 $216,650 510 $109.39 $55,787 0 $112.67 $0 0 $116.05 $0 4590 $482,777 Loaded Salary

2.3 Solution Architects 2040 $103.11 $210,340 2040 $106.20 $216,650 510 $109.39 $55,787 0 $112.67 $0 0 $116.05 $0 4590 $482,777 Loaded Salary

2.3 Quality Engineers 2040 $91.02 $185,691 2040 $93.76 $191,261 510 $96.57 $49,250 0 $99.47 $0 0 $102.45 $0 4590 $426,201 Loaded Salary

2.3 Scrum Masters 2040 $113.98 $232,524 2040 $117.40 $239,500 1020 $120.92 $123,342 0 $124.55 $0 0 $128.29 $0 5100 $595,366 Loaded Salary

2.3 Business Process/Training Engineer 2040 $87.00 $177,474 2040 $89.61 $182,798 1020 $92.30 $94,141 0 $95.06 $0 0 $97.92 $0 5100 $454,414 Loaded Salary

$0 $0.00 $0 $0.00 $0 $0.00 $0 $0.00 $0 0 $0

2.4 Sr. DPAM Engineer (2) 5712 $102.30 $584,350 0 $105.37 $0 0 $108.53 $0 0 $111.79 $0 0 $115.14 $0 5712 $584,350 Loaded Salary

2.4 DC&I Engineer (2) 5712 $89.41 $510,731 0 $92.10 $0 0 $94.86 $0 0 $97.70 $0 0 $100.64 $0 5712 $510,731 Loaded Salary

2.4 Distribution Design (2) 3027.36 $81.76 $247,521 0 $84.21 $0 0 $86.74 $0 0 $89.34 $0 0 $92.02 $0 3027 $247,521 Loaded Salary

2.4 O&M Technician (2) 4855.2 $87.80 $426,299 0 $90.44 $0 0 $93.15 $0 0 $95.94 $0 0 $98.82 $0 4855 $426,299 Loaded Salary

2.4 Telecom Sr. Engineer 2856 $93.04 $265,718 0 $95.83 $0 0 $98.70 $0 0 $101.67 $0 0 $104.72 $0 2856 $265,718 Loaded Salary

2.4 Relay Protection Engineer (6) 17136 $87.80 $1,504,586 0 $90.44 $0 0 $93.15 $0 0 $95.94 $0 0 $98.82 $0 17136 $1,504,586 Loaded Salary

2.4 Overhead Lines Supervisor (15) 42000 $96.26 $4,042,949 0 $99.15 $0 0 $102.12 $0 0 $105.19 $0 0 $108.34 $0 42000 $4,042,949 Loaded Salary

2.4 CNI Lead Engineer 942.48 $118.41 $111,602 0 $121.97 $0 0 $125.62 $0 0 $129.39 $0 0 $133.27 $0 942 $111,602 Loaded Salary

2.4 Control Center Engineer 1999.2 $98.68 $197,276 0 $101.64 $0 0 $104.69 $0 0 $107.83 $0 0 $111.06 $0 1999 $197,276 Loaded Salary

$0 $0.00 $0 $0.00 $0 $0.00 $0 $0.00 $0 0 $0

3.1 DERMS Business SME 40 $87.80 $3,493 212 $90.44 $19,187 287 $93.15 $26,699 0 $95.94 $0 0 $98.82 $0 539 $49,378 Loaded Salary

3.1 Business Strategists 40 $87.80 $3,493 90 $90.44 $8,118 119 $93.15 $11,117 0 $95.94 $0 0 $98.82 $0 249 $22,727 Loaded Salary

3.1 CEI 40 $87.80 $3,493 90 $90.44 $8,118 119 $93.15 $11,117 0 $95.94 $0 0 $98.82 $0 249 $22,727 Loaded Salary

3.1 DG Analyst 40 $87.80 $3,493 90 $90.44 $8,118 119 $93.15 $11,117 0 $95.94 $0 0 $98.82 $0 249 $22,727 Loaded Salary

3.1 Business SME (DC&I) 64 $87.80 $5,642 1214 $90.44 $109,772 2333 $93.15 $217,294 1071 $95.94 $102,756 0 $98.82 $0 4682 $435,465 Loaded Salary

Position Title

INSTRUCTIONS - PLEASE READ!!!
1. List project costs solely for employees of the entity completing this form.  All personnel costs for subrecipients and vendors must be included under f. Contractual.
2. All personnel should be identified by position title and not employee name. Enter the amount of time (e.g., hours or % of time) and the base pay rate and the total direct personnel compensation will automatically calculate. Rate basis (e.g., actual salary, labor distribution report, 
state civil service rates, etc.) must also be identified.
3. If loaded labor rates are utilized, a description of the costs the loaded rate is comprised of must be included in the Additional Explanation section below. DOE must review all components of the loaded labor rate for reasonableness and unallowable costs (e.g. fee or profit). 
4. If a position and hours are attributed to multiple employees (e.g. Technician working 4000 hours) the number of employees for that position title must be identified.  
5.  Each budget period is rounded to the nearest dollar.

SOPO 
Task #

Rate Basis
Project Total 

Dollars

Budget Period 4 Budget Period 5

a. Personnel

Project 
Total 
Hours

Budget Period 1 Budget Period 2 Budget Period 3

Detailed Budget Justification

Redacted to Prevent Disclosure of Confidential Information 
Certain information in this spreadsheet has been redacted to protect confidential personnel and/or commercial information, relating to compensation 
rates for specific employment titles, and unit costs for competitively-sourced equipment, materials, and/or services.  Public disclosure of the confidential 
information could result in an invasion of privacy, reveal and/or compromise the competitive position of third-party suppliers, and/or adversely impact 
National Grid’s ability to obtain the most favorable pricing/terms in a future competitive solicitation.  National Grid  protects such information from public 
disclosure in the normal course of business. 

(b) (4)
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SOPO 
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3.1 Change Analyst 8 $87.00 $710 18 $89.61 $1,645 23 $92.30 $2,165 0 $95.06 $0 0 $97.92 $0 50 $4,520 Loaded Salary

3.1 Product Managers 40 $127.68 $5,079 1283 $131.51 $168,744 1274 $135.45 $172,563 1071 $139.52 $149,421 0 $143.70 $0 3668 $495,807 Loaded Salary

3.1 UX Researcher $1,947 45 $98.32 $4,413 59 $101.27 $5,991 0 $104.31 $0 0 $107.44 $0 124 $12,351 Loaded Salary

3.1 UX Designer $1,914 45 $96.66 $4,338 60 $99.56 $5,991 0 $102.55 $0 0 $105.62 $0 125 $12,244 Loaded Salary

3.1 Engineering Manager $9,241 179 $135.24 $24,140 239 $139.30 $33,248 0 $143.48 $0 0 $147.78 $0 488 $66,629 Loaded Salary

3.1 Product Engineers $11,141 357 $93.76 $33,471 476 $96.57 $45,999 0 $99.47 $0 0 $102.45 $0 956 $90,611 Loaded Salary

3.1 Data Engineers 122 $91.02 $11,141 357 $93.76 $33,471 476 $96.57 $45,999 0 $99.47 $0 0 $102.45 $0 956 $90,611 Loaded Salary

3.1 Integration Engineers 0 $91.02 $0 1394 $93.76 $130,727 2643 $96.57 $255,212 1071 $99.47 $106,527 0 $102.45 $0 5108 $492,467 Loaded Salary

3.1 Domain Architects 40 $103.11 $4,102 90 $106.20 $9,533 119 $109.39 $13,054 0 $112.67 $0 0 $116.05 $0 249 $26,688 Loaded Salary

3.1 Solution Architects 81 $103.11 $8,308 1281 $106.20 $136,056 1393 $109.39 $152,411 1071 $112.67 $120,668 0 $116.05 $0 3826 $417,444 Loaded Salary

3.1 Quality Engineers 122 $91.02 $11,141 603 $93.76 $56,518 648 $96.57 $62,547 0 $99.47 $0 0 $102.45 $0 1373 $130,206 Loaded Salary

3.1 Scrum Masters 24 $113.98 $2,790 85 $117.40 $9,939 113 $120.92 $13,691 0 $124.55 $0 0 $128.29 $0 222 $26,421 Loaded Salary

3.1 Business Process/Training Engineer (3) 0 $87.00 $0 0 $89.61 $0 0 $92.30 $0 4531 $95.06 $430,720 4399 $97.92 $430,758 8930 $861,478 Loaded Salary

3.1 Eng Manager 0 $131.30 $0 1071 $135.24 $144,842 1071 $139.30 $149,188 1071 $143.48 $153,663 0 $147.78 $0 3213 $447,693 Loaded Salary

3.1 Lead Engineer (2) 0 $118.41 $0 2142 $121.97 $261,249 4284 $125.62 $538,174 2142 $129.39 $277,159 0 $133.27 $0 8568 $1,076,582 Loaded Salary

3.1 security analyst 0 $93.04 $0 535.5 $95.83 $51,317 535.5 $98.70 $52,856 535.5 $101.67 $54,442 0 $104.72 $0 1607 $158,615 Loaded Salary

3.1 QA engineer (QES) 0 $93.04 $0 1607 $95.83 $153,950 3213 $98.70 $317,138 1607 $101.67 $163,326 0 $104.72 $0 6426 $634,415 Loaded Salary

3.1 CNI Engineer (2) 0 $118.41 $0 2142 $121.97 $261,249 4284 $125.62 $538,174 2142 $129.39 $277,159 0 $133.27 $0 8568 $1,076,582 Loaded Salary

$0 $0.00 $0 $0.00 $0 $0.00 $0 $0.00 $0 0 $0

3.2 DERMS Business SME 364.14 $87.80 $31,972 904 $90.44 $81,729 630 $93.15 $58,718 0 $95.94 $0 0 $98.82 $0 1898 $172,420 Loaded Salary

3.2 Business Strategists 364.14 $87.80 $31,972 380 $90.44 $34,408 262 $93.15 $24,418 0 $95.94 $0 0 $98.82 $0 1007 $90,798 Loaded Salary

3.2 CEI 364.14 $87.80 $31,972 380 $90.44 $34,408 262 $93.15 $24,418 0 $95.94 $0 0 $98.82 $0 1007 $90,798 Loaded Salary

3.2 DG Analyst 364.14 $87.80 $31,972 380 $90.44 $34,408 262 $93.15 $24,418 0 $95.94 $0 0 $98.82 $0 1007 $90,798 Loaded Salary

3.2 Business SME (DC&I) 582.42 $87.80 $51,138 608 $90.44 $54,978 420 $93.15 $39,145 0 $95.94 $0 0 $98.82 $0 1611 $145,262 Loaded Salary

3.2 Change Analyst 72.42 $87.00 $6,300 77 $89.61 $6,855 52 $92.30 $4,801 0 $95.06 $0 0 $97.92 $0 201 $17,956 Loaded Salary

3.2 Product Managers 364.14 $127.68 $46,492 904 $131.51 $118,845 447 $135.45 $60,514 0 $139.52 $0 0 $143.70 $0 1715 $225,852 Loaded Salary

3.2 UX Researcher 182.58 $95.46 $17,428 190 $98.32 $18,653 131 $101.27 $13,222 0 $104.31 $0 0 $107.44 $0 503 $49,303 Loaded Salary

3.2 UX Designer 182.58 $93.84 $17,134 191 $96.66 $18,437 132 $99.56 $13,100 0 $102.55 $0 0 $105.62 $0 505 $48,671 Loaded Salary

3.2 Engineering Manager 642.6 $131.30 $84,374 761 $135.24 $102,907 525 $139.30 $73,173 0 $143.48 $0 0 $147.78 $0 1929 $260,454 Loaded Salary

3.2 Product Engineers 1113.84 $91.02 $101,387 1521 $93.76 $142,585 1050 $96.57 $101,356 0 $99.47 $0 0 $102.45 $0 3684 $345,328 Loaded Salary

3.2 Data Engineers 1113.84 $91.02 $101,387 1521 $93.76 $142,585 1050 $96.57 $101,356 0 $99.47 $0 0 $102.45 $0 3684 $345,328 Loaded Salary

3.2 Integration Engineers 0 $91.02 $0 1378 $93.76 $129,197 1104 $96.57 $106,576 0 $99.47 $0 0 $102.45 $0 2482 $235,773 Loaded Salary

3.2 Domain Architects 364.14 $103.11 $37,546 380 $106.20 $40,405 262 $109.39 $28,675 0 $112.67 $0 0 $116.05 $0 1007 $106,626 Loaded Salary

3.2 Solution Architects 728.28 $103.11 $75,091 894 $106.20 $94,893 709 $109.39 $77,544 0 $112.67 $0 0 $116.05 $0 2331 $247,528 Loaded Salary

3.2 Quality Engineers 0 $91.02 $0 1047 $93.76 $98,117 377 $96.57 $36,445 0 $99.47 $0 0 $102.45 $0 1424 $134,562 Loaded Salary

3.2 Scrum Masters 218.28 $113.98 $24,880 359 $117.40 $42,152 250 $120.92 $30,219 0 $124.55 $0 0 $128.29 $0 827 $97,251 Loaded Salary

3.2 Quality Engineers 1113.84 $91.02 $101,387 1521 $93.76 $142,585 1050 $96.57 $101,356 0 $99.47 $0 0 $102.45 $0 3684 $345,328 Loaded Salary

3.2 Business Process/Training Engineer (2) 0 $87.00 $0 0 $89.61 $0 0 $92.30 $0 4284 $95.06 $407,255 4284 $97.92 $419,472 8568 $826,727 Loaded Salary

$0 $0.00 $0 $0.00 $0 $0.00 $0 $0.00 $0 0 $0

3.3 Program Manager 2142 $102.30 $219,131 2142 $105.37 $225,705 2142 $108.53 $232,476 2142 $111.79 $239,451 2142 $115.14 $246,634 10710 $1,163,397 Loaded Salary

3.3 Data Engineer 1071 $89.41 $95,762 1071 $92.10 $98,635 536 $94.86 $50,797 536 $97.70 $52,321 268 $100.64 $26,997 3481 $324,511 Loaded Salary

3.3 Domain Architects 1071 $81.76 $87,566 2142 $84.21 $180,386 2142 $86.74 $185,798 2142 $89.34 $191,372 1071 $92.02 $98,557 8568 $743,679 Loaded Salary

3.3 Data Scientists 1285.2 $87.80 $112,844 536 $90.44 $48,429 1071 $93.15 $99,763 1071 $95.94 $102,756 1071 $98.82 $105,839 5034 $469,632 Loaded Salary

3.3 Security Architects 214.2 $93.04 $19,929 536 $95.83 $51,317 536 $98.70 $52,856 536 $101.67 $54,442 1071 $104.72 $112,151 2892 $290,695 Loaded Salary

3.3 Quality Engineers (2) 0 $87.80 $0 2142 $90.44 $193,715 4284 $93.15 $399,054 4284 $95.94 $411,025 4284 $98.82 $423,356 14994 $1,427,151 Loaded Salary

3.3 UX Research/Service Designers (2) 1071 $96.26 $103,095 1071 $99.15 $106,188 2142 $102.12 $218,747 4284 $105.19 $450,620 1071 $108.34 $116,035 9639 $994,685 Loaded Salary

3.3 Solution Architects 1692.18 $103.11 $174,477 1692 $106.20 $179,711 1692 $109.39 $185,102 1692 $112.67 $190,655 1692 $116.05 $196,375 8461 $926,321 Loaded Salary

3.3 Software Cloud Engineers (5) 4284 $98.68 $422,733 4284 $101.64 $435,415 10710 $104.69 $1,121,195 10710 $107.83 $1,154,831 4284 $111.06 $475,790 34272 $3,609,965 Loaded Salary

$0 $0.00 $0 $0.00 $0 $0.00 $0 $0.00 $0 0 $0

3.0 Implementation Lead (2) 2142 $127.68 $273,483 2142 $131.51 $281,687 2142 $135.45 $290,138 2142 $139.52 $298,842 2142 $143.70 $307,807 10710 $1,451,957 Loaded Salary

3.0 Grant Administrator 2142 $120.83 $258,815 2142 $124.45 $266,579 2142 $128.19 $274,577 2142 $132.03 $282,814 2142 $135.99 $291,299 10710 $1,374,084 Loaded Salary

3.0 Benefits Analyst 2142 $87.80 $188,073 2142 $90.44 $193,715 2142 $93.15 $199,527 2142 $95.94 $205,513 2142 $98.82 $211,678 10710 $998,507 Loaded Salary

0 $0 0 $0.00 $0 0 $0.00 $0 0 $0.00 $0 0 $0.00 $0 0 $0

0 $0 0 $0.00 $0 0 $0.00 $0 0 $0.00 $0 0 $0.00 $0 0 $0

Total Personnel Costs 171176.88 $16,513,927 92185 $9,423,020 71888 $7,681,488 54418 $5,877,739 32064 $3,462,747 421731 $42,958,922

Additional Explanation (as needed): rates include 67.55% loading factor which includes: 401K Match, Group Insurance, Healthcare, Post Employment FAS 112 Benefits, Post Retirement FAS 106 Benefits, Payroll Taxes, Pension, Variable pay Management Incentive 
Compensation, Variable Pay Non-Management Gainsharing, Workers Compensation. 
Budget Period 1 hourly rates based on latest market rates for given role, inflation rate of 3% added to later  years

(b) (4)



Labor Type Total Project 
Personnel Costs Rate Total Personnel Costs Rate Total Personnel Costs Rate Total Personnel Costs Rate Total Personnel Costs Rate Total

EXAMPLE!!! Sr. Engineer $170,000 20% $34,000 $10,000 20% $2,000 $10,000 20% $2,000 $10,000 20% $2,000 $10,000 20% $2,000 $38,000
$0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0

Total: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Detailed Budget Justification 

b. Fringe Benefits

Additional Explanation (as necessary): Please use this box (or an attachment) to list the elements that comprise your fringe benefits and how they are applied to your base (e.g. Personnel) to arrive at your fringe benefit rate. Fringe Benefits adder of 67.55% included in hourly rates on a.Personnel tab, which 
includes: 401K Match, Group Insurance, Healthcare, Post Employment FAS 112 Benefits, Post Retirement FAS 106 Benefits, Payroll Taxes, Pension, Variable pay Management Incentive Compensation, Variable Pay Non-Management Gainsharing, Workers Compensation

INSTRUCTIONS - PLEASE READ!!!
1. Fill out the table below by position title. If all employees receive the same fringe benefits, you can show "Total Personnel" in the Labor Type column instead of listing out all position titles.   
2. The rates and how they are applied should not be averaged to get one fringe cost percentage. Complex calculations should be described/provided in the Additional Explanation section below. 
3. The fringe benefit rates should be applied to all positions, regardless of whether those funds will be supported by Federal Share or Recipient Cost Share.
4.  Each budget period is rounded to the nearest dollar.

______ A fringe benefit rate has been negotiated with, or approved by, a federal government agency. A copy of the latest rate agreement is/was included with the project application.*

______ There is not a current federally approved rate agreement negotiated and available.**

*Unless the organization has submitted an indirect rate proposal which encompasses the fringe pool of costs, please provide the organization’s benefit package and/or a list of the components/elements that comprise the fringe pool and the cost or percentage of each component/element allocated to the 
labor costs identified in the Budget Justification (Form EERE 335.1).

**When this option is checked, the entity preparing this form shall submit an indirect rate proposal in the format provided in the Sample Rate Proposal at http://www1.eere.energy.gov/financing/resources.html, or a format that provides the same level of information and which will support the rates being 
proposed for use in the performance of the proposed project. 

A federally approved fringe benefit rate agreement, or a proposed rate supported and agreed upon by DOE for estimating purposes is required at the time of award negotiation if reimbursement for fringe benefits is requested.  Please check (X) one of the options below and provide the 
requested information if not previously submitted.

Budget Period 2 Budget Period 3Budget Period 1 Budget Period 4 Budget Period 5



SOPO 
Task #

Purpose of Travel Depart From Destination
No. of 
Days

No. of 
Travelers

 Lodging 
per 

Traveler 

 Flight 
per 

Traveler 

 Vehicle 
per 

Traveler 

 Per Diem 
Per 

Traveler 

Cost per 
Trip

Basis for Estimating Costs

Domestic Travel
1 EXAMPLE!!!  Visit to PV manufacturer 2 2 $250 $500 $100 $160 $2,020 Current GSA rates

$0
$0
$0
$0

International Travel
$0

Budget Period 1 Total $0
Domestic Travel

$0
$0
$0
$0

International Travel
$0

Budget Period 2 Total $0
Domestic Travel

$0
$0
$0
$0

International Travel
$0

Budget Period 3 Total $0
Domestic Travel

$0
$0
$0
$0

International Travel
$0

Budget Period 4 Total $0
Domestic Travel

$0
$0
$0
$0

International Travel
$0

Budget Period 5 Total $0
PROJECT TOTAL $0

INSTRUCTIONS - PLEASE READ!!!
1.  Identify Foreign and Domestic Travel as separate items. Examples of Purpose of Travel are subrecipient site visits, DOE meetings, project mgmt. meetings, etc. Examples of Basis for Estimating Costs are past trips, travel 
quotes, GSA rates, etc.   
2.  All listed travel must be necessary for performance of the Statement of Project Objectives.
3. Federal travel regulations are contained within the applicable cost principles for all entity types. Travel costs should remain consistent with travel costs incurred by an organization during normal business operations as a 
result of the organizations written travel policy. In absence of a written travel policy, organizations must follow the regulations prescribed by the General Services Administration. 
4.  Each budget period is rounded to the nearest dollar.

Additional Explanation (as needed):

c. Travel
Detailed Budget Justification 

                                                             Budget Period 1

                                                             Budget Period 2

                                                              Budget Period 3

                                                              Budget Period 4

                                                              Budget Period 5



Redacted to Prevent Disclosure of Confidential Information 
Certain information in this spreadsheet has been redacted to protect confidential personnel and/or commercial information, 
relating to compensation rates for specific employment titles, and unit costs for competitively-sourced equipment, materials, and/or 
services.  Public disclosure of the confidential information could result in an invasion of privacy, reveal and/or compromise the 
competitive position of third-party suppliers, and/or adversely impact National Grid’s ability to obtain the most favorable 
pricing/terms in a future competitive solicitation.  National Grid  protects such information from public disclosure in the normal 
course of business. 

SOPO 
Task #

Equipment Item Qty Unit Cost         Total Cost             Basis of Cost Justification of need

Budget 
3,4,5 EXAMPLE!!!   Thermal shock chamber 2 $70,000 $140,000 Vendor Quote - Attached Reliability testing of PV modules- Task 4.3

$0 FY25
2.2 HES MDMS Solution Program Management Fees 1 $3,437,400 $3,437,400 Based on prior costs Continuation of HES MDMS buildout FY25
2.2 HES Software Fees 1 $ $6,058,800 Based on prior costs Continuation of HES MDMS buildout FY25

$0 FY25
2.3 Adv. STF Software License 1 $1,022,795 $1,022,795 Based on prior costs Continuation of DERMS buildout FY25
2.3 Grid Edge Control Software License 1 $510,000 $510,000 Based on prior costs Continuation of DERMS buildout FY25
2.3 Centralized DER Dispatch Engine Software License 1 $2,040,000 $2,040,000 Based on prior costs Continuation of DERMS buildout FY25
2.3 Adv. STF IT Infrastructure Hardware 1 $310,178 $310,178 Based on prior costs Continuation of DERMS buildout FY25
2.3 Grid Edge Control IT Infrastructure Hardware 1 $186,717 $186,717 Based on prior costs Continuation of DERMS buildout FY25
2.3 Centralized DER Dispatch Engine IT Infr. Hardware 1 $618,662 $618,662 Based on prior costs Continuation of DERMS buildout FY25

FY25
3.1 Billing System Enhancements Phase 1 $209,856 Based on analysis provided by consultant 

leveraging experience in similar implementations
Enhancements to billing system software, CSS to support FLISR-DER offering FY25

3.1 Security 1 $31,479 $31,479 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY25
$0 FY25

3.2 Azure cloud infrastructure cost 1 $32,130 $32,130 Cost from other projects Hosting infrastructure for DERMS (storage) FY25
3.2 DERMS software development 1 $321,300 $321,300 Based on actual cost of similar DERMS projects Configuration and setup for DERMS with vendor FY25
3.2 DERMS license supporting storage 1 $835,380 $835,380 Based on actual cost of similar DERMS projects License FY25
3.2 DERMS vendor maintenance and support 1 $167,076 $167,076 Based on actual cost of similar DERMS projects Maintain availability and performance of vendor solution FY25
3.2 Orion Remote Terminal Units (RTU) 2 $37,485 $74,970 Cost from other projects One for NY and one for MA implementation; supports operational data integration FY25
3.2 Security 1 $246,330 $246,330 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY25

$0 FY25
3.3 Azure cloud infrastructure cost 1 $32,130 $32,130 Cost from other projects Hosting infrastructure for IED SaaS FY25
3.3 Substation Test Equipment 1 $42,840 $42,840 Online quotes Needed for stimulus testing and vector generation FY25
3.3 License 1 $10,710 $10,710 Based on VPR costs License FY25
3.3 Substation Infrastructure Including Networking Telco 1 $53,550 $53,550 Based on actual cost of similar projects Remote software connectivity and installation. FY25
3.3 SEL Equipment 1 $34,272 $34,272 Quotes Includes SEL-487E, SEL-3530, SEL-2401, SEL-2740S, SEL-401 FY25
3.3 Security 1 $151,332 $151,332 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY25

$0 FY25
$0 FY25
$0 FY25
$0 FY25

Budget Period 1 Total $16,427,907

Budget 
$0 FY26

2.2 HES MDMS Solution Program Management Fees 1 $2,009,400 $2,009,400 Based on prior costs Continuation of HES MDMS buildout FY26
2.2 HES Software Fees 1 $11,281,200 $11,281,200 Based on prior costs Continuation of HES MDMS buildout FY26

$0 FY26
2.3 Adv. STF Software License 1 $2,040,000 $2,040,000 Based on prior costs Continuation of DERMS buildout FY26
2.3 Grid Edge Control Software License 1 $510,000 $510,000 Based on prior costs Continuation of DERMS buildout FY26
2.3 Centralized DER Dispatch Engine Software License 1 $2,040,000 $2,040,000 Based on prior costs Continuation of DERMS buildout FY26
2.3 Adv. STF IT Infrastructure Hardware 1 $618,662 $618,662 Based on prior costs Continuation of DERMS buildout FY26
2.3 Grid Edge Control IT Infrastructure Hardware 1 $186,717 $186,717 Based on prior costs Continuation of DERMS buildout FY26
2.3 Centralized DER Dispatch Engine IT Infr. Hardware 1 $618,662 $618,662 Based on prior costs Continuation of DERMS buildout FY26

FY26
3.1 Billing System Enhancements Phase 2 $216,152 Based on analysis provided by consultant 

leveraging experience in similar implementations
Enhancements to billing system software, CSS to support FLISR-DER offering FY26

3.1 DER Registration Phase 1 $154,438 Based on analysis provided by consultant 
leveraging experience in similar implementations

Enhancements to DER registration database to capture customer participation information in FLISR-
DER offering

FY26

3.1 Smart DER Metering Applications Phase 1 $238,324 Based on analysis provided by consultant 
leveraging experience in similar implementations

Buildout of functionality to enable connectivity between ADMS, MDMS and DER centralized dispatch 
engine

FY26

3.1 Incremental Communications Infrastructure Phase 1 $168,939 Based on analysis provided by consultant 
leveraging experience in similar implementations

Buildout of connectivity between the centralized enterprise systems such as the DER centralized 
dispatch engine and DER at the grid edge

FY26

3.1 Infrastructure 1 $386,096 $386,096 Based on prior costs FY26
3.1 Integration services 1 $358,517 $358,517 Based on prior costs enhancement to load flow algorithm FY26

d. Equipment

Detailed Budget Justification

INSTRUCTIONS - PLEASE READ!!!
1. Equipment is generally defined as an item with an acquisition cost greater than $5,000 and a useful life expectancy of more than one year. Please refer to the applicable Federal regulations in 2 CFR 200 for specific equipment definitions and treatment. 
2. List all equipment below, providing a basis of cost (e.g. vendor quotes, catalog prices, prior invoices, etc.). Briefly justify items as they apply to the Statement of Project Objectives. If it is existing equipment, provide logical support for the estimated value 
shown. 
3. During award negotiations, provide a vendor quote for all equipment items over $50,000 in price. If the vendor quote is not an exact price match, provide an explanation in the additional explanation section below. If a vendor quote is not practical, such as 
for a piece of equipment that is purpose-built, first of its kind, or otherwise not available off the shelf, provide a detailed engineering estimate for how the cost estimate was derived.
4.  Each budget period is rounded to the nearest dollar.

(b) (4)



SOPO 
Task #

Equipment Item Qty Unit Cost         Total Cost             Basis of Cost Justification of need

3.1 Algorithm Enhancements 1 $441,252 $441,252 Based on prior costs license fee FY26
3.1 Security 1 $488,170 $488,170 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY26

$0 FY26
3.2 Azure cloud infrastructure cost 2 $33,094 $66,188 Cost from other projects Hosting infrastructure for DERMS (storage and EV) FY26
3.2 DERMS license supporting EV charging 1 $860,441 $860,441 Based on actual cost of similar DERMS projects License FY26
3.2 DERMS vendor maintenance and support 2 $172,088 $344,177 Based on actual cost of similar DERMS projects Maintain availability and performance of vendor solution FY26
3.2 Orion Remote Terminal Units (RTU) 2 $38,610 $77,219 Cost from other projects One for NY and one for MA implementation; supports operational data integration FY26
3.2 Security 1 $807,491 $807,491 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY26

$0 FY26
3.3 Azure cloud infrastructure cost 1 $33,094 $33,094 Cost from other projects Hosting infrastructure for IED SaaS FY26
3.3 License 1 $11,031 $11,031 Based on VPR costs License FY26
3.3 Substation Infrastructure Including Networking Telco 1 $55,157 $55,157 Based on actual cost of similar projects Remote software connectivity and installation for the 1st substation FY26
3.3 SEL Equipment 1 $35,300 $35,300 Quotes Includes SEL-487E, SEL-3530, SEL-2401, SEL-2740S, SEL-401 FY26
3.3 Security 1 $330,797 $330,797 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY26

$0 FY26
$0 FY26
$0 FY26

Budget Period 2 Total $24,377,422

Budget 
$0 FY27

2.2 HES MDMS Solution Program Management Fees 1 $612,000 $612,000 Based on prior costs Continuation of HES MDMS buildout FY27
2.2 HES Software Fees 1 $13,984,200 $13,984,200 Based on prior costs Continuation of HES MDMS buildout FY27

$0 FY27
2.3 Adv. STF Software License 1 $ $2,040,000 Based on prior costs Continuation of DERMS buildout FY27
2.3 Grid Edge Control Software License 1 $510,000 $510,000 Based on prior costs Continuation of DERMS buildout FY27
2.3 Centralized DER Dispatch Engine Software License 1 $2,040,000 $2,040,000 Based on prior costs Continuation of DERMS buildout FY27
2.3 Adv. STF IT Infrastructure Hardware 1 $618,662 $618,662 Based on prior costs Continuation of DERMS buildout FY27
2.3 Grid Edge Control IT Infrastructure Hardware 1 $186,717 $186,717 Based on prior costs Continuation of DERMS buildout FY27
2.3 Centralized DER Dispatch Engine IT Infr. Hardware 1 $618,662 $618,662 Based on prior costs Continuation of DERMS buildout FY27

$0 FY27
3.1 Customer Portal Phase 1 $265,120 Based on analysis provided by consultant 

leveraging experience in similar implementations
Buildout of middleware and front-end customer interface necessary to enable multi-way information 
flow between customer, ADMS, DER centralized dispatch engine

FY27

3.1 Billing System Enhancements Phase 3 $222,636 Based on analysis provided by consultant 
leveraging experience in similar implementations

Enhancements to billing system software, CSS to support FLISR-DER offering FY27

3.1 DER Registration Phase 2 $159,071 Based on analysis provided by consultant Enhancements to DER registration database to capture customer participation information in FLISR- FY27
3.1 Smart DER Metering Applications Phase 2 $245,473 Based on analysis provided by consultant 

leveraging experience in similar implementations
Buildout of functionality to enable connectivity between ADMS, MDMS and DER centralized dispatch 
engine

FY27

3.1 Incremental Communications Infrastructure Phase 2 $174,007 Based on analysis provided by consultant 
leveraging experience in similar implementations

Buildout of connectivity between the centralized enterprise systems such as the DER centralized 
dispatch engine and DER at the grid edge

FY27

3.1 Integration services 1 $369,273 $369,273 Based on prior costs FY27
3.1 Algorithm Enhancements 1 $454,490 $454,490 Based on prior costs enhancement to load flow algorithm FY27
3.1 Middleware Licensing 1 $568,112 $568,112 Based on prior costs license fee FY27
3.1 Security 1 $712,995 $712,995 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY27

$0 FY27
$0 FY27
$0 FY27

3.2 Azure cloud infrastructure cost 2 $34,087 $68,173 Cost from other projects Hosting infrastructure for DERMS (storage and EV) FY27
3.2 DERMS vendor maintenance and support 2 $177,251 $354,502 Based on actual cost of similar DERMS projects Maintain availability and performance of vendor solution FY27
3.2 Security 1 $611,288 $611,288 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY27

$0 FY27
3.3 Azure cloud infrastructure cost 1 $45,449 $45,449 Cost from other projects Hosting infrastructure for IED SaaS and Cloud Edge FY27
3.3 License 1 $11,362 $11,362 Based on VPR costs License FY27
3.3 Substation Infrastructure Including Networking Telco 1 $56,811 $56,811 Based on actual cost of similar projects Remote software connectivity and installation for the 2nd substation FY27
3.3 SEL Equipment 1 $36,359 $36,359 Quotes Includes SEL-487E, SEL-3530, SEL-2401, SEL-2740S, SEL-401 FY27
3.3 Security 1 $509,279 $509,279 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY27

$0 FY27
$0 FY27
$0 FY27
$0 FY27
$0 FY27
$0 FY27
$0 FY27

Budget Period 3 Total $25,474,642

Budget 
$0 FY28

2.2 HES Software Fees 1 $3,274,200 $3,274,200 Based on prior costs Continuation of HES MDMS buildout FY28
$0 FY28

3.1 Customer Portal Phase 2 $273,073 Based on analysis provided by consultant 
leveraging experience in similar implementations

Buildout of middleware and front-end customer interface necessary to enable multi-way information 
flow between customer, ADMS, DER centralized dispatch engine

FY28

3.1 Billing System Enhancements Phase 4 $229,315 Based on analysis provided by consultant 
leveraging experience in similar implementations

Enhancements to billing system software, CSS to support FLISR-DER offering FY28

3.1 DER Registration Phase 3 $163,843 Based on analysis provided by consultant 
leveraging experience in similar implementations

Enhancements to DER registration database to capture customer participation information in FLISR-
DER offering

FY28

(b) (4)



SOPO 
Task #

Equipment Item Qty Unit Cost         Total Cost             Basis of Cost Justification of need

3.1 Smart DER Metering Applications Phase 3 $252,838 Based on analysis provided by consultant 
leveraging experience in similar implementations

Buildout of functionality to enable connectivity between ADMS, MDMS and DER centralized dispatch 
engine

FY28

3.1 Incremental Communications Infrastructure Phase 3 $179,227 Based on analysis provided by consultant 
leveraging experience in similar implementations

Buildout of connectivity between the centralized enterprise systems such as the DER centralized 
dispatch engine and DER at the grid edge

FY28

3.1 license Maintenance 1 $351,093 $351,093 Based on prior costs license fee FY28
3.1 Security 1 $435,321 $435,321 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY28

$0 FY28
3.2 Azure cloud infrastructure cost 2 $35,109 $70,219 Cost from other projects Hosting infrastructure for DERMS (storage and EV) FY28
3.2 DERMS vendor maintenance and support 2 $182,568 $365,137 Based on actual cost of similar DERMS projects Maintain availability and performance of vendor solution FY28
3.2 Security 1 $425,993 $425,993 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY28

$0 FY28
3.3 Azure cloud infrastructure cost 1 $46,812 $46,812 Cost from other projects Hosting infrastructure for IED SaaS and Cloud Edge FY28
3.3 License 1 $11,703 $11,703 Based on VPR costs License FY28
3.3 Substation Infrastructure Including Networking Telco 1 $58,516 $58,516 Based on actual cost of similar projects Remote software connectivity and installation for substation FY28
3.3 Security 1 $527,718 $527,718 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY28

$0 FY28
$0 FY28
$0 FY28
$0 FY28
$0 FY28
$0 FY28
$0 FY28
$0 FY28

Budget Period 4 Total $6,665,008

Budget 
$0 FY29

3.1 Customer Portal Full Development $281,264 Based on analysis provided by consultant 
leveraging experience in similar implementations

Buildout of middleware and front-end customer interface necessary to enable multi-way information 
flow between customer, ADMS, DER centralized dispatch engine

FY29

3.1 Billing System Enhancements Full Development $236,195 Based on analysis provided by consultant 
leveraging experience in similar implementations

Enhancements to billing system software, CSS to support FLISR-DER offering FY29

3.1 DER Registration Full Development $168,759 Based on analysis provided by consultant 
leveraging experience in similar implementations

Enhancements to DER registration database to capture customer participation information in FLISR-
DER offering

FY29

3.1 Smart DER Metering Applications Full Development $260,423 Based on analysis provided by consultant 
leveraging experience in similar implementations

Buildout of functionality to enable connectivity between ADMS, MDMS and DER centralized dispatch 
engine

FY29

3.1 Incremental Communications Infrastructure Full 
Development

$184,604 Based on analysis provided by consultant 
leveraging experience in similar implementations

Buildout of connectivity between the centralized enterprise systems such as the DER centralized 
dispatch engine and DER at the grid edge

FY29

3.1 Security 1 $ $335,253 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY29
$0 FY29

3.2 Azure cloud infrastructure cost 2 $36,163 $72,325 Cost from other projects Hosting infrastructure for DERMS (storage and EV) FY29
3.2 DERMS vendor maintenance and support 2 $188,046 $376,091 Based on actual cost of similar DERMS projects Maintain availability and performance of vendor solution FY29

$0 FY29
3.3 Azure cloud infrastructure cost 1 $48,217 $48,217 Cost from other projects Hosting infrastructure for IED SaaS and Cloud Edge FY29
3.3 License 1 $12,054 $12,054 Based on VPR costs License FY29
3.3 Substation Infrastructure Including Networking Telco 1 $60,271 $60,271 Based on actual cost of similar projects Remote software connectivity and installation for substation FY29
3.3 Security 1 $335,253 $335,253 Per guidance from Security team Security items like monitoring, security HW/ SW, Firewall, IAM FY29

$0 FY29
$0 FY29
$0 FY29
$0 FY29
$0 FY29

Budget Period 5 Total $2,370,708
PROJECT TOTAL $75,315,687

Additional Explanation (as needed):

(b) (4)



SOPO 
Task #

General Category of Supplies Qty Unit Cost         Total Cost             Basis of Cost Justification of need

4,6 EXAMPLE!!!  Wireless DAS components 10 $360.00 $3,600 Catalog price For Alpha prototype - Task 2.4

$0
$0
$0
$0
$0
$0
$0

Budget Period 1 Total $0

$0
$0
$0
$0
$0
$0
$0
$0

Budget Period 2 Total $0

$0
$0
$0
$0
$0
$0
$0
$0

Budget Period 3 Total $0

$0
$0
$0
$0
$0
$0
$0
$0

Budget Period 4 Total $0

$0
$0
$0
$0
$0
$0
$0
$0

Budget Period 5 Total $0
PROJECT TOTAL $0

Detailed Budget Justification 

INSTRUCTIONS - PLEASE READ!!!
1. Supplies are generally defined as an item with an acquisition cost of $5,000 or less and a useful life expectancy of less than one year.  Supplies are generally consumed during the project performance. 
Please refer to the applicable Federal regulations in 2 CFR 200 for specific supplies definitions and treatment. 
2. List all proposed supplies below, providing a basis of costs (e.g. vendor quotes, catalog prices, prior invoices, etc.). Briefly justify the need for the Supplies as they apply to the Statement of Project 
Objectives. Note that Supply items must be direct costs to the project at this budget category, and not duplicative of supply costs included in the indirect pool that is the basis of the indirect rate applied for 
this project.
3. Multiple supply items valued at $5,000 or less used to assemble an equipment item with a value greater than $5,000 with a useful life of more than one year should be included on the equipment tab. If 
supply items and costs are ambiguous in nature, contact your DOE representative for proper categorization.  
4. Add rows as needed. If rows are added, formulas/calculations may need to be adjusted by the preparer. 
5.  Each budget period is rounded to the nearest dollar.

Additional Explanation (as needed):

Budget Period 1

e. Supplies

Budget Period 2

Budget Period 3

Budget Period 4

Budget Period 5



SOPO 
Task #

Sub-Recipient
Name/Organization

Purpose and Basis of Cost
Budget 
Period 1

Budget 
Period 2

Budget 
Period 3

Budget 
Period 4

Budget 
Period 5

Project 
Total

2,4 EXAMPLE!!!  XYZ Corp. Partner to develop optimal lens for Gen 2 product. Cost estimate based 
on personnel hours.

$48,000 $32,000 $16,000 $96,000

$0
$0
$0
$0
$0
$0
$0
$0
$0

Sub-total $0 $0 $0 $0 $0 $0

SOPO 
Task #

Vendor 
Name/Organization

Purpose and Basis of Cost
Budget 
Period 1

Budget 
Period 2

Budget 
Period 3

Budget 
Period 4

Budget 
Period 5

Project 
Total

6
EXAMPLE!!!  ABC Corp. Vendor for developing robotics to perform lens inspection. Estimate 

provided by vendor.
$32,900 $86,500 $119,400

$0
$0

2.3 Smarter Grid Solutions External Consultant Labor for DERMS buildout, based on prior costs $1,392,500 $1,413,257 $271,120 $3,076,877
$0

3.0 Providing advisory services on roll-out of Future Grid 2.0 $ $119,952 $119,952 $119,952 $119,952 $599,760
$0

3.2 Hitachi ADMS Engineering SME consulting services, based on costs for similar 
work

$134,582 $134,074 $268,656

3.2 DERMS Vendor (TBD) DERMS Engineering SME consulting services, based on costs for 
similar work

$134,582 $134,074 $268,656

3.3 PMU and IED Consultant Needed for stimulus testing and vector generation, based on going 
rates

$165,470 $227,245 $392,714

$0
Sub-total $1,512,452 $1,967,842 $886,466 $119,952 $119,952 $4,606,664

SOPO 
Task #

FFRDC
Name/Organization

Purpose and Basis of Cost
Budget 
Period 1

Budget 
Period 2

Budget 
Period 3

Budget 
Period 4

Budget 
Period 5

Project 
Total

$0
$0

Sub-total $0 $0 $0 $0 $0 $0

Total Contractual $1,512,452 $1,967,842 $886,466 $119,952 $119,952 $4,606,664

Detailed Budget Justification 

f. Contractual

Additional Explanation (as needed): National Grid is in the process of finalizing vendor quotes during the time of application submittal. Once funding is awarded, and vendor quotes are finalized, these will be provided to 
DOE.

INSTRUCTIONS - PLEASE READ!!!
1. The entity completing this form must provide all costs related to subrecipients, vendors, and FFRDC partners in the applicable boxes below.  
2. Subrecipients (partners, sub-awardees): Subrecipients shall submit a Budget Justification describing all project costs and calculations when their total proposed budget exceeds either (1) 
$100,000 or (2) 50% of total award costs. These subrecipient forms may be completed by either the subrecipients themselves or by the preparer of this form.  The budget totals on the 
subrecipient's forms must match the subrecipient entries below. A subrecipient is a legal entity to which a subaward is made, who has performance measured against whether the objectives 
of the Federal program are met, is responsible for programmatic decision making, must adhere to applicable Federal program compliance requirements, and uses the Federal funds to carry 
out a program of the organization. All characteristics may not be present and judgment must be used to determine subrecipient vs. vendor status. 
3. Vendors (including contractors): List all vendors and contractors supplying commercial supplies or services used to support the project. For each Vendor cost with total project costs of 
$250,000 or more, a Vendor quote must be provided. A vendor is a legal entity contracted to provide goods and services within normal business operations, provides similar goods or 
services to many different purchasers, operates in a competitive environment, provides goods or services that are ancillary to the operation of the Federal program, and is not subject to 
compliance requirements of the Federal program. All characteristics may not be present and judgment must be used to determine subrecipient vs. vendor status. 
4. Federal Funded Research and Development Centers (FFRDCs): FFRDCs must submit a signed Field Work Proposal during award application. The award recipient may allow the FFRDC 
to provide this information directly to DOE, however project costs must also be provided below.
5. Each budget period is rounded to the nearest dollar.

Redacted to Prevent Disclosure of Confidential Information 
Certain information in this spreadsheet has been redacted to protect confidential personnel and/or 
commercial information, relating to compensation rates for specific employment titles, and unit costs 
for competitively-sourced equipment, materials, and/or services.  Public disclosure of the 
confidential information could result in an invasion of privacy, reveal and/or compromise the 
competitive position of third-party suppliers, and/or adversely impact National Grid’s ability to obtain 
the most favorable pricing/terms in a future competitive solicitation.  National Grid  protects such 
information from public disclosure in the normal course of business. 

(b) (4) (b) (4)



SOPO Task # General Description Cost             Basis of Cost Justification of need
Budget Period 1

3 EXAMPLE ONLY!!! Three days of 
excavation for platform site

$28,000 Engineering estimate Site must be prepared for construction of platform.

2.4 Reclosers $5,542,680 Based on prior construction and recent engineering  estimates Continuation of FLISR Deployment
2.4 Control Box Antenna Kit $4,031,040 Based on prior construction and recent engineering  estimates Continuation of FLISR Deployment
2.4 Lindsey Sensors $344,760 Based on prior construction and recent engineering  estimates Continuation of FLISR Deployment
2.4 Poles $428,298 Based on prior construction and recent engineering  estimates Continuation of FLISR Deployment
2.4 Wires $132,600 Based on prior construction and recent engineering  estimates Continuation of FLISR Deployment
2.4 Orion Boxes $61,200 Based on prior construction and recent engineering  estimates Continuation of FLISR Deployment
2.4 Stores Handling $1,571,907 Based on prior construction and recent engineering  estimates Continuation of FLISR Deployment

Budget Period 1 Total $12,112,485

Budget Period 2

Budget Period 2 Total $0

Budget Period 3

Budget Period 3 Total $0

Budget Period 4

Budget Period 4 Total $0

Budget Period 5

Budget Period 5 Total $0
PROJECT TOTAL $12,112,485

Detailed Budget Justification

g. Construction

PLEASE READ!!!
1. Construction, for the purpose of budgeting, is defined as all types of work done on a particular building, including erecting, altering, or remodeling. Construction conducted by the award recipient is entered 
on this page. Any construction work that is performed by a vendor or subrecipient should be entered under f. Contractual.
2. List all proposed construction below, providing a basis of cost such as engineering estimates, prior construction, etc., and briefly justify its need as it applies to the Statement of Project Objectives.
3.  Each budget period is rounded to the nearest dollar.

Overall description of construction activities: Example Only!!! - Build wind turbine platform

Additional Explanation (as needed):



SOPO 
Task #

General Description and SOPO Task #  Cost             Basis of Cost Justification of need

Budget 
5 EXAMPLE!!!  Grad student tuition - tasks 1-3 $16,000 Established UCD costs Support of graduate students working on project 

CBP Community Engagement $100,000 based on costs from prior similar tasks community surveys, focus groups, workshops
CBP
CBP Workforce Development $474,000 based on costs from prior similar tasks 25% of total cost of EIA in MA, Support for NTC, SUNY EOC, HVCC in NY
CBP Supplier Diversity $50,000 based on costs from prior similar tasks Supplier vendor training/workshop programs

Budget Period 1 Total $624,000

Budget Period 2

CBP Community Engagement $100,000 based on costs from prior similar tasks community surveys, focus groups, workshops
CBP Energy Manager $300,000 based on estimates of similar roles 1 FTE
CBP Workforce Development $474,000 based on costs from prior similar tasks 25% of total cost of EIA in MA, Support for NTC, SUNY EOC, HVCC in NY
CBP Supplier Diversity $50,000 based on costs from prior similar tasks Supplier vendor training/workshop programs

Budget Period 2 Total $924,000

Budget Period 3

CBP Community Engagement $100,000 based on costs from prior similar tasks community surveys, focus groups, workshops
CBP Energy Manager $300,000 based on estimates of similar roles 1 FTE
CBP Workforce Development $474,000 based on costs from prior similar tasks 25% of total cost of EIA in MA, Support for NTC, SUNY EOC, HVCC in NY
CBP Supplier Diversity $50,000 based on costs from prior similar tasks Supplier vendor training/workshop programs

Budget Period 3 Total $924,000

Budget Period 4

CBP Community Engagement $100,000 based on costs from prior similar tasks community surveys, focus groups, workshops
CBP Energy Manager $300,000 based on estimates of similar roles 1 FTE
CBP Workforce Development $474,000 based on costs from prior similar tasks 25% of total cost of EIA in MA, Support for NTC, SUNY EOC, HVCC in NY
CBP Supplier Diversity $50,000 based on costs from prior similar tasks Supplier vendor training/workshop programs

Budget Period 4 Total $924,000

Budget Period 5

CBP Community Engagement $100,000 based on costs from prior similar tasks community surveys, focus groups, workshops
CBP
CBP Workforce Development $474,000 based on costs from prior similar tasks 25% of total cost of EIA in MA, Support for NTC, SUNY EOC, HVCC in NY
CBP Supplier Diversity $50,000 based on costs from prior similar tasks Supplier vendor training/workshop programs

Budget Period 5 Total $624,000
PROJECT TOTAL $4,020,000

Detailed Budget Justification

h. Other Direct Costs

Additional Explanation (as needed):

INSTRUCTIONS - PLEASE READ!!!
1. Other direct costs are direct cost items required for the project which do not fit clearly into other categories.  These direct costs must not be included in the indirect costs (for which the indirect rate is 
being applied for this project).  Examples are: tuition, printing costs, etc. which can be directly charged to the project and are not duplicated in indirect costs (overhead costs).
2. Basis of cost are items such as vendor quotes, prior purchases of similar or like items, published price list, etc.
3.  Each budget period is rounded to the nearest dollar.



Budget Period 
1

Budget Period 
2

Budget Period 
3

Budget Period 
4

Budget Period 
5

Total

Provide ONLY 
Overhead Rate 0.00% 0.00% 0.00% 0.00% 0.00%

General & 
Administrative (G&A) 0.00% 0.00% 0.00% 0.00% 0.00%

FCCM Rate, if 
applicable 0.00% 0.00% 0.00% 0.00% 0.00%

OTHER Indirect Rate 0.00% 0.00% 0.00% 0.00% 0.00%
Applicable):

Overhead Costs $0
G&A Costs $0
applicable $0

 OTHER Indirect Costs $0
requested: $0 $0 $0 $0 $0 $0

Additional Explanation (as needed): *IMPORTANT:  Please use this box (or an attachment) to further explain how your total indirect costs were calculated.  If the total 
indirect costs are a cumulative amount of more than one calculation or rate application, the explanation and calculations should identify all rates used, along with the base 
they were applied to (and how the base was derived), and a total for each (along with grand total).  
General & Administrative -  Calculated by taking the full cost by year and multiplying by 2%
Contingency Adder - Calculated by taking the total cost by year less cost share dollars and multiplying by 5%. Contingency added to IIJA Funded line items, as these are 
innovative technologies with final vendor quotes to be determined during RFPs which will be conducted after time of this application 

Detailed Budget Justification 

You must provide an explanation (below or in a separate attachment) and show how your indirect cost rate was applied to this budget in order to come up with the indirect costs shown.

A federally approved indirect rate agreement, or rate proposed (supported and agreed upon by DOE for estimating purposes) is required if 

______ An  indirect rate has been approved or negotiated with a federal government agency.  A  copy of the latest rate agreement is included with this 
application, and will be provided electronically to the Contracting Officer for this project.

______ There is not a current, federally approved rate agreement negotiated and available*.  

*When this option is checked, the entity preparing this form shall submit an indirect rate proposal in the format provided by your DOE contact, or a format that 
provides the same level of information and which will support the rates being proposed for use in performance of the proposed project.  Additionally, any non-
Federal entity that has never received a negotiated indirect cost rate, except for those non-Federal entities described in Appendix VII to Part 200—States and 
Local Government and Indian Tribe Indirect Cost Proposals, paragraph D.1.b, may elect to charge a de minimis rate of 10% of modified total direct costs 
(MTDC) which may be used indefinitely.As described in §200.403 Factors affecting allowability of costs, costs must be consistently charged as either indirect 
or direct costs, but may not be double charged or inconsistently charged as both. If chosen, this methodology once elected must be used consistently for all 
Federal awards until such time as a non-Federal entity chooses to negotiate for a rate, which the non-Federal entity may apply to do at any time.  

i. Indirect Costs

INSTRUCTIONS - PLEASE READ!!!
1. Fill out the table below to indicate how your indirect costs are calculated. Use the box below to provide additional explanation regarding your indirect rate calculation.  
2. The rates and how they are applied should not be averaged to get one indirect cost percentage. Complex calculations or rates that do not do not correspond to the 
below categories should be described/provided in the Additional Explanation section below. If questions exist, consult with your DOE contact before filling out this section. 
3. The indirect rate should be applied to both the Federal Share and Recipient Cost Share.
4.  Each budget period is rounded to the nearest dollar.

Explanation of BASE 



Organization/Source                 Type (Cash or 
In Kind) 

Cost Share Item Budget 
Period 1

Budget 
Period 2

Budget 
Period 3

Budget 
Period 4

Budget 
Period 5

Total Project 
Cost Share

ABC Company
EXAMPLE!!!

Cash Project partner ABC 
Company will provide 20 
PV modules for product 
development at the price 
of $680 per module

$13,600 $13,600

$0
National Grid Cash ADMS Integrations $1,530,000 $1,530,000
National Grid Cash AMI HES/MDMS $9,310,000 $13,100,000 $14,400,000 $3,300,000 $40,110,000
National Grid Cash DERMS Buildout $10,100,000 $10,000,000 $4,000,000 $2,000,000 $2,000,000 $28,100,000
National Grid Cash FLISR Deployment $19,631,000 $19,631,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Totals $40,571,000 $23,100,000 $18,400,000 $5,300,000 $2,000,000 $89,371,000

$139,013,758 64.3%

Additional Explanation (as needed):

Cost Share
Detailed Budget Justification

PLEASE READ!!!
1. A detailed presentation of the cash or cash value of all cost share proposed must be provided in the table below. All items in the chart below must be identified 
within the applicable cost category tabs a. through i. in addition to the detailed presentation of the cash or cash value of all cost share proposed provided in the table 
below. Identify the source organization & amount of each cost share item proposed in the award. 
2. Cash Cost Share - encompasses all contributions to the project made by the recipient, subrecipient, or third party (an entity that does not have a role in performing 
the scope of work) for costs incurred and paid for during the project. This includes when an organization pays for personnel, supplies, equipment, etc. for their own 
company with organizational resources. If the item or service is reimbursed for, it is cash cost share. All cost share items must be necessary to the performance of the 
project.  Any partial donation of goods or services is considered a discount and is not allowable.  
3. In Kind Cost Share - encompasses all contributions to the project made by the recipient, subrecipient, or third party (an entity that does not have a role in 
performing the scope of work) where a value of the contribution can be readily determined, verified and justified but where no actual cash is transacted in securing the 
good or service comprising the contribution. In Kind cost share items include volunteer personnel hours, the donation of space or use of equipment, etc. The cash 
value and calculations thereof for all In Kind cost share items must be justified and explained in the Cost Share Item section below. All cost share items must be 
necessary to the performance of the project. If questions exist, consult your DOE contact before filling out In Kind cost share in this section. Vendors may not provide 
cost share.  Any partial donation of goods or services is considered a discount and is not allowable.  
4. Funds from other Federal sources MAY NOT be counted as cost share. This prohibition includes FFRDC sub-recipients. Non-Federal sources include any source 
not originally derived from Federal funds. Cost sharing commitment letters from subrecipients and third parties must be provided with the original application.
5. Fee or profit, including foregone fee or profit, are not allowable as project costs (including cost share) under any resulting award. The project may only incur those 
costs that are allowable and allocable to the project (including cost share) as determined in accordance with the applicable cost principles prescribed in FAR Part 31 
for For-Profit entities and 2 CFR Part 200 Subpart E - Cost Principles for all other non-federal entities.
6. NOTE: A Recipient who elects to employ the 10% de minimis Indirect Cost rate cannot claim the resulting indirect costs as a Cost Share contribution.                                                                                                              
7. NOTE: A Recipient cannot claim "unrecovered indirect costs" as a Cost Share contribution, without prior approval.                                                                                                                                                                                                                                                                                                                        
8. Each budget period is rounded to the nearest dollar. 

Cost Share Percent of Award:Total Project Cost:  




