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Executive Summary 
• Physical sorption based process  

• Materials with low heat of sorption, ∆Hads<200 Kcal/kg 
• Dry CO2 at high purity (>98%) and high recovery (>90%)  
• Extensively tested in the lab and in the field (one ton per 

day scale) for period of over 6 years; little loss in 
performance over time 

• Product CO2 with less than 1 pm SOX and H2O 

• Significantly lower cost compared to MEA based on 
detailed internal and external evaluations 
• >45% reduction in capital  
• >40% reduction in parasitic power  
• Potential to provide CO2 at a cost (~$40/ton) and quality 

(<1 ppm H2O, 1 ppm SO2, <10 ppm O2) suitable for EOR 
applications  

Presenter
Presentation Notes
We are using physical sorption to produce high purity CO2 at high recovery.  Based on detailed engineering evaluation we believe our technology has the potential to reduce the capital by >50% and parasitic power by over 40% compared to MEA.  The DOE project would address the process risks associated with scale up and contaminants and confirm the process economics.



Executive Summary 
• The DOE Project Goals 

• Demonstrate process at one ton per day scale with real 
flue gas 

• Address the process risks 
• Address the effect of contaminants 
• Confirm process economics 

• The DOE project outcomes 
• Various process risks and scale up issues addressed 

through lab and field testing, process simulation, and 
detailed techno-economic evaluation  

• Successful field testing with real flue gas at one ton per 
day scale at NRG, Indian River 

• Field performance better than the lab performance 
• CO2 suitable for EOR (cost and quality) can be produced 

Presenter
Presentation Notes
Not the original goal.  This a stretch goal that we are going to meet.



The DOE Project Overview 
 



Project Budget 

Source BP1 
10/1/11- 
12/31/12 

BP2 
1/1/13- 

10/31/13 

BP3 
11/1/13- 
10/30/14 

 

Total 

 
Dept of 
Energy 
 

 
$843,787 

 
$937,110 

 
$748,988 

 
$2,529,885 

 
Cost 
Share 
 

 
$217,560 

 
$226,985 

 
$210,810 

 
$655,355 

 
Total 
Project 
 

 
$1,061,347 

 
$1,164,095 

 
$959,798 

 
$3,185,240 

Presenter
Presentation Notes
The total project budget is about $3.2 MM with DOE share of about $2.5 MM.  The match up to BP2 is 20%.



Project Participants 
 

 

DOE/NETL  
• Elaine Everitt (Project Manager), Lynn Brickett, Angela Harshman, Mike 

Matuszewski, Shailesh Vora, James Black, and David Lang  
InnoSepra 

• Technology development at lab and pilot scale leading to commercial 
adoption (more than 25 technologies in more than 100 plants) 

EPRI 
• Process modeling, economic assessment and cost share 

NRG 
• Field testing, commercial feedback and cost share 

New Mexico State University 
• Fundamental adsorption data 

PNNL 
• Environmental, Health & Safety (EH&S) assessment 

Adsorptech 
• Mechanical and controls system design, commissioning 

Presenter
Presentation Notes
Elaine Everitt is the DOE project manager with significant feedback from David, Lynn, Shailesh and Jim Black.  Other participants are EPRI who will do modeling, plant testing and economic assessment, and provide cost share.  NRG who would site for field testing, and provide cost share.  NMSU for adsorption isotehrms, PNNL for environmental assessment, and Adsorptech for process design, costing, and commissioning



DOE Project Objectives 

Demonstrate the effectiveness of the InnoSepra 
sorbent-based post-combustion CO2 capture 
technology in achieving at least 90% CO2 removal with 
a potential for less than a 35% increase in cost of 
electricity (also <$40/ton in the CO2 capture cost) 
as a retrofit to coal fired utility plants 

• Based on lab testing and bench scale testing at NRG, 
Indian River plant at about one ton per day scale 

 and 

• Scale up modeling, process and equipment design, 
engineering, and costing for a commercial 550 MW 
power plant to estimate LCOE (Levelized Cost of 
Electricity) and the CO2 capture cost 

 

Presenter
Presentation Notes
The original objective was to demonstrate a pathway that could eventually lead to <35% increase in LCOE with CO2 capture.  W have added <$40/ton in the CO2 The specific objectives are to confirm the design basis for bench unit, test the bench unit in the lab and field, and obtain capital, operating cost, and LCOE for a 550 MW power plant.



Background Information 
 
 



Sorption-Based CO2 Capture 
• Capture CO2 by physical sorption 

• 140-240 kcal/kg (26-44 kJ/mol) heats of adsorption  
• Significantly lower than the total energy (heat of 

reaction + sensible heat + latent heat) for amine systems  
 

• Capture CO2 by chemical reaction with amine or 
carbonate based sorbents 
• 740-940 kcal/kg (136-174 kJ/mol) heats of reaction 

• Similar to the aqueous amine-based absorption systems  

• Ex. Na2CO3 + CO2 + H2O -------> 2 NaHCO3      
 ∆Hrxn = -740 Kcal/kg (-136 kJ/mol) of CO2 
• Possible degradation due to SOX, NOX, and O2 

• May not result in energy savings compared to MEA  
 

Presenter
Presentation Notes
After adding the sensible heat for the adsorbent and vessel heating may not result in any savings



Effect of Adsorption Capacity on  
Regeneration Energy 

• Both high net CO2 capacity and low heat of adsorption 
are needed to minimize the parasitic power 

Presenter
Presentation Notes
Literature based data.  Need stoichiometric amount of water at the very minimum for reaction based systems,  Aqueous MEA needs additional water which is replaced by the adsorbent sensible heat for solid adsorbents. The total energy requirement would be even higher once the vessel heating is added.  Need for both the fixed beds as well as rotating beds.  Lower capacity for moving beds short residence time.



InnoSepra CO2 Capture Process 

 

 

• Flue gas pretreatment to remove moisture and SOX to <1 ppm each, 
adsorption at 25-40oC and regeneration at about 100oC 

• High purity CO2 (>98% CO2, <30 ppm O2) at >90% recovery 

• Key innovation is the combination of process and materials (physical 
sorbents) that provides performance similar to or better than reactive systems 
and a total regeneration energy requirement of less than 450 Kcal/Kg of CO2 

• The key scale up challenges are likely to be engineering based  

25-40oC 

~100oC 

Presenter
Presentation Notes
Can take the flue gas from a non-FGD plant.  Scale up issues are likely to be engineering based and not likely to be material/process based. with potential for up to 20% reduction. Preferred operating conditions include 25-40oC adsorption, and regeneration at about 100oC.  





The DOE Project Status 



Project Scope 
 Budget Period I – Lab Testing & Design 

• Lab scale process data, adsorption/desorption isotherms and heat and 
mass transfer rate measurements 

• Identification of the adsorbents for the removal of contaminants 
• Development of a rigorous process model 
• Preliminary technical and economic feasibility study 
• Preliminary design & costing of the bench scale unit  

 Go/No-Go Decision point 

Budget Period II – Procurement and Construction 
• Bench unit process and mechanical design and construction (~one tpd 

CO2) 
• Mechanical testing of the bench scale unit 

 Go/No-Go Decision point 

Budget Period III – Installation, Testing and Evaluation 
• Installation and testing at the NRG, Indian River coal fired power plant 
• Final techno-economic assessment 
• Preliminary technology EH&S risk assessment 

Presenter
Presentation Notes
In the first budget period we would obtain lab scale data, measure isotherms, develop process models and do a preliminary techno-economics study.  In the second budget period we will build and test a 5 tpd capture unit in the lab.  In the third budget period we would test this unit in the field, and update the technoeconomic study.  We were able to increase the pilot plant size to about 1 tpd from <0.2 tpd based on budget availability and DOE kindly agreed to it.



Project Overview: Key Milestones 
1. Identify two adsorbent materials based on CO2 recovery and 

capacity  

2. Obtain heat and mass transfer data  

3. Obtain estimate of adsorbents for moisture and contaminants  

4. Obtain adsorption and desorption isotherms for the preferred 
adsorbents  

5. Develop a rigorous process model  

6. Preliminary Technical and Economic Feasibility Study  

7. Detailed engineering and mechanical design of the bench scale 
process unit  

8. Fabricate the bench scale test unit  

9. Commission the bench-scale unit  

10. Bench-scale testing with flue gas from NRG’s Indian River Plant 

11. Final Technical and Economic Feasibility study 

Presenter
Presentation Notes
Milestones 1 to 7 have been completed.  In the process of fabricating the bench scale unit.



CO2 Capture Testing Summary (Lab) 
• More than 10 commercial and laboratory materials tested for 

over 5 years, >10,000 complete cycles 

• Isotherm CO2 capacities of 18-20 wt% for the flue gas from a 
PC plant, and a cyclic CO2 capacities of 7-9 wt% for the 
preferred materials 

• Regeneration temperatures of about 100oC are sufficient 

• 90% CO2 recovery and over 99% purity under optimized 
conditions for multi-bed experiments simulating a coal-fired 
power plant (13-15% CO2) 

• Less than 1 ppm each of H2O, NO and SOX and 10-30 ppm 
oxygen in the CO2 product 

 

 

 

 



Summary of Adsorbent Tests (Lab) 

• For a CO2 purity of >99% and a CO2 recovery of >90%, net CO2 capacities of 7-9 wt% 
have been obtained (~15% feed CO2) 

• Same or higher CO2 purity, recovery and loading compared to reactive absorbents / 
adsorbents using materials with much weaker affinity for CO2.  Cycle modifications 
allow production of CO2 with 10-30 ppm O2. 

 



Heat and Mass Transfer Data, 
Contaminants Removal 

• Heat and mass transfer data obtained for various process 
configurations and for various process steps 

• The heat transfer rates during the adsorption and 
regeneration steps are adequate for our process 
conditions and cycle times 

• Moisture and SOX removed to a level of <1 ppm each for 
feeds containing 50-1,000 ppm SOX  
• Possible to handle flue gas from a non-FGD plant 

• The equipment size and energy required for moisture and 
SO2 removal is much smaller than that for CO2 adsorption  
• Small impact of SO2 and moisture removal on LCOE and the CO2 

capture cost 

 

 

 

 

 

 

 

 

 

 

 

 

 

Presenter
Presentation Notes
If we do not need to capture SOx the CO2 capture cost does not go up significantly.



Process Simulation Models 

• Rigorous solution of coupled heat and mass transfer partial differential 
equations with both the in-house simulator and ASPEN Adsorption 
(InnoSepra).  InnoSepra adsorption unit integration with the power plant 
(EPRI). 

• Single component adsorption isotherms and diffusivities from New Mexico 
State Data 

• Langmuir mixing rules to obtain the multicomponent isotherms from single 
component isotherms 

• Lumped parameter model for mass transfer  
• Micropore, macropore and film diffusion resistances are combined 

• The simulation is continued until a cyclic steady state is obtained 
• The simulation is computationally intensive, typically requiring more than three 

days for attainment of cyclic steady state 

• The model has been validated with laboratory data and is being updated with 
data from the bench tests to improve the predictions 

• EPRI modeling has provided optimum integration points for integrating the 
adsorption unit with the power plant 



Field Demonstration of the Bench Unit 
• The bench unit testing at NRG’s Indian River, DE 

plant 
• Flue gas from unit 4 at Indian River 

• Nominal 500 MW capacity 

• SCR for NOX control, dry FGD with recycle for SOX control 

• The bench unit takes flue gas after the dry FGD 

• The feed to bench unit is saturated at 60oC  

• About 50 ppm SO2, 10-12% CO2 

• The bench unit was installed and commissioned with 
significant help from NRG 

• Testing started in May 

 

 

 

 

 

 

 

 

 

 

 

Presenter
Presentation Notes
Several hundred fold scale up over the lab scale testing.



Bench Scale Unit Skid Layout 

Heating and 
Cooling 
Skid 

Adsorption 
Skid 

Presenter
Presentation Notes
Two skids, heating and cooling skid including the cooling tower and the adsorption skid.  Will take flue gas from an FGD unit, about 50 ppm SOX and test for 8-12 weeks at various conditions.  The skid also has a cooling tower (not shown).



Adsorption Skid 

Presenter
Presentation Notes
Two skids, heating and cooling skid including the cooling tower and the adsorption skid.  Will take flue gas from an FGD unit, about 50 ppm SOX and test for 8-12 weeks at various conditions.



Cooling Tower 

Presenter
Presentation Notes
Two skids, heating and cooling skid including the cooling tower and the adsorption skid.  Will take flue gas from an FGD unit, about 50 ppm SOX and test for 8-12 weeks at various conditions.



Heating and Cooling Skid 

Presenter
Presentation Notes
Two skids, heating and cooling skid including the cooling tower and the adsorption skid.  Will take flue gas from an FGD unit, about 50 ppm SOX and test for 8-12 weeks at various conditions.



Field Demonstration of the Bench Unit 
• Process conditions for testing 

• Two different flue gas flow rates (80 & 100 scfm) 

• 22-32oC feed temperature 

• Three different cycles for each flow rate and temperature 

• About six weeks of testing has been done so far 

• Significant interruptions due to the NRG plant 

• Field performance is better than the performance in 
the lab 
• 8-10.5 wt% net CO2 capacity in the field 

• CO2 recovery over 94% for product CO2 purities between 
98.5 and 99.5% 

• Testing to be completed in August 

 
 

 

 

 

 

 

 

 

 

 

 

 

Presenter
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Several hundred fold scale up over the lab scale.



Summary of Adsorbent Tests (Lab & Field) 

• Significantly higher CO2 recovery in the field compared to lab experiments 



Techno-economic Analysis  
The Parasitic Power  

• Heat and electrical energy for the adsorption system 

• Electric power for the blower, various pumps and the CO2 
compressor 

The Capital Cost  

• Heating and cooling system cost including direct contact 
cooler, pumps, blowers, and heat exchangers 

• Adsorption system cost including adsorption vessels, 
switching valves, pumps and heat exchangers, electrical, 
controls, adsorbents, piping skids, shipping, engineering 
and installation 

• CO2 compression system cost including CO2 compressor and 
interstage coolers 

 



Energy Requirements for the 
Adsorption System 

• Consists of 
• Pressure drop through the system 
• Heat of desorption for CO2 
• Vessel and sieve heating 
• Sensible heat for heating CO2 to the regeneration 

temperature 

• Energy required for flue gas and/or CO2 product 
dehydration 

• Mechanical energy for CO2 from the sorption system 

• The total energy requirement for the InnoSepra 
process, excluding compression, is <450 Kcal/Kg of 
CO2 

 



Updated Techno-economic Analysis for 
a 550 MW Supercritical PC Power Plant 

Estimated Capital Cost      $260 MM           

Power consumption including compression (PP)  92 MW 

Steam cost per 1,000 lb for the base plant   $5.83 

Steam cost with capture* = 0.028* PP (MWe) + 5.83 $8.41 (+44%) 

Electricity cost for the base plant   $0.064/kWh 

Electricity cost with capture* = 0.3073* PP (MWe) + 64 $0.092/kWh (+44%) 

CO2 production rate, million tons/yr   3.5  

CO2 Recovery Cost**      $40.5/ton 

*Based on the DE-FOA-0000403 guidelines.  No explicit dependence of steam cost and 
LCOE on capital. 

**85% plant utilization factor.  Includes capital charge, maintenance, CO2 
transportation cost, and parasitic power.  No increase in LCOE if CO2 can be sold for 
this price. 

Presenter
Presentation Notes
2007 basis, The capital cost consists of heating and cooling system ($84.3 MM), CO2 adsorption system ($117.2 MM), and CO2 compression ($44.5 MM).  Adsorption system is slightly less than 50% of the total cost.  Based on the guidelines in the FOA.  Economics for the nth of a kind plant.  Would change as we get more information.  Key is that capital and parasitic power are lower which gives us more room to maneuver.
The power consumption includes the power equivalent of steam.  LP Steam: 700,000 lbs/hr, Power equivalent of steam: 25.9 MW, Cooling water: 11,530 Kgal/hr, Net electric power:  68 MW
             Cost of steam without capture: 5.83/1,000 lb, With capture: $8.47/1,000 lb, Cost of electricity without capture: 64 mills/kWh, with capture: 92.9 mills/kWh, Total annual cost for CO2 capture: $141 MM.  The CO2 capture cost of about $40/ton, if validated after field testing and more detailed techno-economic evaluation, is very competitive for EOR and sequestration applications.



Comparison with MEA for DOE Baseline Study 

“Cost and Performance Baseline for Fossil Energy Plants”, DOE/ NETL-2007/1281, Aug 2007. 
(http://www.netl.doe.gov/energyanalyses/pubs/Bituminous%20Baseline_Final%20Report.pdf) 

http://www.netl.doe.gov/energy-analyses/pubs/Bituminous%20Baseline_Final%20Report.pdf


Overall Accomplishments 
• The InnoSepra CO2 capture process combines several 

innovative features to reduce the capital cost and parasitic 
power for CO2 capture 

• It is possible to obtain very high recovery (>90%), and high 
purity (>99%) CO2 with physical sorbents while meeting the 
EOR/sequestration oxygen specification 

�∆Hads<200 Kcal/kg, parasitic power <450 Kcal/kg 

• High net CO2 capacity (>8 wt%) 

• The capital cost and parasitic power estimates based on a 
detailed component level analysis indicate that we are close to 
DOE’s LCOE target (<35% increase) and the CO2 cost target      
(<$40/ton) 

• Successful field testing at the one ton per day scale has further 
validated the technology 

 

 

 



Future Plans 
Current DOE Project 

• Finish testing at NRG’s Indian River plant 

• Set commercial unit process configuration 

• Independent techno-economic analysis (EPRI) 

• Prepare EH&S risk assessment (PNNL) 

Next Scale Up Phase 

• Testing at 1.0-2.0 MW scale, also address engineering challenges related to 
scale up 

• Results from this scale up testing can be used to design CO2 capture systems 
of up to 2,000 tpd size 

• Pursuing other applications that can provide technology validation in 
commercial applications 

Presenter
Presentation Notes
Current project key is to demonstrate the technology.  Optimization in next phase.



Summary 
The major milestones for the DOE project include: 
• Preferred physical sorbents for CO2 capture identified 

• Adsorption and regeneration heat transfer data obtained 

• Removal of moisture and SO2 to below 1 ppm has been 
experimentally verified 

• Adsorption isotherms for two preferred adsorbents obtained 

• The process modeled with the Process Simulator 

• The bench scale unit constructed, commissioned, and tested at the 
one ton per day scale 

• A techno-economic analysis based on the lab and field data, 
process simulation and detailed engineering design indicates the 
potential for a CO2 capture cost below $40/ton 
• Very attractive for EOR applications even in the absence of climate 

legislation 

• The potential approaches to further decrease the CO2 capture cost 
identified 
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